

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|-------------|------|-----|--------------------|--|---------------------------|-----------------------------|------------------------|
| 115532 | 115532 | 1-0 | Venango | 3021 | SL1 | Slides Correction | Venango SR 3021 Slide (GRP #1) | | From 1,000,000 to 2,500,000 | 6/4/2026 |
| 84910 | 84910 | 1-0 | Erie | 4013 | B01 | Bridge Replacement | SR 4013 over Elk Creek | | From 1,000,000 to 2,500,000 | 6/4/2026 |
| 97401 | 97401 | 1-0 | Venango | 208 | B03 | Bridge Replacement | SR 208 Bridge over Little Scrubgrass Creek | | From 2,500,000 to 5,000,000 | 6/4/2026 |
| 123435 | 123435 | 1-0 | Warren | 3018 | 662 | Resurface | SR 3018/3020 Resurfacing & Guiderail Upgrades | | From 1,000,000 to 2,500,000 | 6/4/2026 |
| 116741 | 116741 | 1-0 | Erie | 5 | B21 | Bridge Replacement | SR 5 over Sixmile Creek | | From 1,000,000 to 2,500,000 | 6/4/2026 |
| 123508 | 123508 | 2-0 | Clinton | 220 | P66 | Bridge Improvement | Clinton Co SR 220 Brdg Rehab | | From 1,000,000 to 2,500,000 | 6/4/2026 |
| 122917 | 122917 | 4-0 | Luzerne | 11 | SAF | Miscellaneous | 2026 Luzerne County Pavement Marking Legends | | From 100,000 to 200,000 | 6/4/2026 |
| 113072 | 113072 | 4-0 | Lackawanna | 3006 | 251 | Bridge Replacement | SR 3006 over Gardner Creek | Asphalt | From 1,000,000 to 2,500,000 | 6/4/2026 |
| 122916 | 122916 | 4-0 | Lackawanna | 6 | SAF | Miscellaneous | 2026 Lackawanna County Pavement Marking Legends | | From 500,000 to 1,000,000 | 6/4/2026 |
| 109882 | 109882 | 4-0 | Susquehanna | 2023 | 550 | Bridge Replacement | SR 2023 over Outlet Lewis Lake | | From 2,500,000 to 5,000,000 | 6/4/2026 |
| 67578 | 67592 | 4-0 | Wayne | 3030 | D50 | Bridge Replacement | SR 296 over Van Aucken Creek | | From 1,000,000 to 2,500,000 | 6/4/2026 |
| 67578 | 67578 | 4-0 | Wayne | 296 | D50 | Bridge Replacement | SR 296 over Van Aucken Creek | | From 1,000,000 to 2,500,000 | 6/4/2026 |
| 110011 | 94287 | 5-0 | Berks | 1026 | 04B | Bridge Replacement | Berks Box Culvert Bundle | | From 500,000 to 1,000,000 | 6/4/2026 |
| 110011 | 10859 | 5-0 | Berks | 2032 | 02B | Bridge Replacement | Berks Box Culvert Bundle | | From 500,000 to 1,000,000 | 6/4/2026 |
| 110011 | 110011 | 5-0 | Berks | 2032 | BCB | Bridge Replacement | Berks Box Culvert Bundle | | From 1,000,000 to 2,500,000 | 6/4/2026 |
| 101591 P | 101591 | 5-0 | Schuylkill | 54 | M89 | Resurface | Centre Street | | From 500,000 to 1,000,000 | 6/4/2026 |
| 96224 | 96229 | 8-0 | Cumberland | 533 | 007 | Resurface | Carlisle Road Resurface | Asphalt | From 1,000,000 to 2,500,000 | 6/4/2026 |
| 122522 | 122522 | 8-0 | Perry | 34 | 076 | Resurface | PA 34 Resurfacing Perry Co | Asphalt Overlay | From 1,000,000 to 2,500,000 | 6/4/2026 |
| 123064 | 123064 | 8-0 | Lancaster | 322 | 069 | Resurface | US 322 Resurfacing 1 | | From 2,500,000 to 5,000,000 | 6/4/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|--------------|------|-----|-----------------------------------|--|----------------------------|-------------------------------|------------------------|
| 121394 | 121394 | 8-0 | Lebanon | 72 | 071 | Resurface | Ebenezer Road Resurfacing | Asphalt | From 2,500,000 to 5,000,000 | 6/4/2026 |
| 96224 | 96224 | 8-0 | Cumberland | 641 | 033 | Resurface | Carlisle Road Resurface | Asphalt | From 1,000,000 to 2,500,000 | 6/4/2026 |
| 107229 | 107229 | 9-0 | Cambria | 53 | 037 | Resurface | PA 53 - SR 3024 to PA 164 | Asphalt Concrete | From 7,500,000 to 10,000,000 | 6/4/2026 |
| 123353 P | 123353 | 9-0 | Huntingdon | 522 | 016 | Resurface | US 522 - Palmer Street to Cromwell Street | Asphalt Overlay | From 500,000 to 1,000,000 | 6/4/2026 |
| 123225 | 123225 | 9-0 | Somerset | 160 | 027 | Resurface | SR 160 - SR 1016 to SR 1029 | | From 1,000,000 to 2,500,000 | 6/4/2026 |
| 25170 | 25170 | 10-0 | Clarion | 68 | 362 | Bridge Replacement | Little Licking Creek Bridge #1 | | From 1,000,000 to 2,500,000 | 6/4/2026 |
| 116179 | 116179 | 12-0 | Westmoreland | 66 | 12M | Restoration | PA 66 Pavement Preservation | Asphalt Asphalt Overlay | From 15,000,000 to 20,000,000 | 6/4/2026 |
| 118574 | 118574 | 12-0 | Washington | 40 | 00A | Intersection Improvement | US 40/SR 3005 Intersection Improvements | | From 1,000,000 to 2,500,000 | 6/4/2026 |
| 78792 P | 117841 | 1-0 | Warren | 6 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 200,000 to 500,000 | 6/18/2026 |
| 78792 P | 117697 | 1-0 | Warren | 5 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 100,000 to 200,000 | 6/18/2026 |
| 78792 P | 117571 | 1-0 | Warren | 666 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 100,000 to 200,000 | 6/18/2026 |
| 78792 P | 123184 | 1-0 | Warren | 62 | BSR | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 100,000 to 200,000 | 6/18/2026 |
| 78792 P | 123183 | 1-0 | Warren | 426 | BSR | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 100,000 to 200,000 | 6/18/2026 |
| 78792 P | 123093 | 1-0 | Warren | 1011 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 200,000 to 500,000 | 6/18/2026 |
| 78792 P | 123096 | 1-0 | Warren | 4010 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 100,000 to 200,000 | 6/18/2026 |
| 78792 P | 123095 | 1-0 | Warren | 666 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 100,000 to 200,000 | 6/18/2026 |
| 78792 P | 123094 | 1-0 | Warren | 36 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 100,000 to 200,000 | 6/18/2026 |
| 78792 P | 72447 | 1-0 | Warren | 20 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 100,000 to 200,000 | 6/18/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|---------|--------|----------|---------|------|-----|--------------------------------|---------------------------------------|---------------------------|-----------------------------|------------------------|
| 78792 P | 84905 | 1-0 | Warren | 20 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 200,000 to 500,000 | 6/18/2026 |
| 32411 | 119782 | 1-0 | Warren | 2004 | 01M | Restoration | US 6: Sheffield Resurfacing | Asphalt Overlay | From 500,000 to 1,000,000 | 6/18/2026 |
| 111157 | 111157 | 1-0 | Mercer | 518 | S01 | Intersection Improvement | SR 518/3025 Intersection | | From 2,500,000 to 5,000,000 | 6/18/2026 |
| 78792 P | 110987 | 1-0 | Warren | 4003 | BSR | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 200,000 to 500,000 | 6/18/2026 |
| 32411 | 32411 | 1-0 | Warren | 6 | 33M | Resurface | US 6: Sheffield Resurfacing | Asphalt Overlay | From 1,000,000 to 2,500,000 | 6/18/2026 |
| 78792 P | 58306 | 1-0 | Warren | 957 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 100,000 to 200,000 | 6/18/2026 |
| 78792 P | 97359 | 1-0 | Warren | 4022 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 200,000 to 500,000 | 6/18/2026 |
| 78792 P | 1268 | 1-0 | Warren | 5 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 200,000 to 500,000 | 6/18/2026 |
| 2107 | 2107 | 1-0 | Venango | 1004 | B00 | Bridge Rehabilitation | Petroleum Center Bridge | | From 2,500,000 to 5,000,000 | 6/18/2026 |
| 78792 P | 97214 | 1-0 | Warren | 505 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 100,000 to 200,000 | 6/18/2026 |
| 78792 P | 97213 | 1-0 | Warren | 505 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 100,000 to 200,000 | 6/18/2026 |
| 78792 P | 97205 | 1-0 | Warren | 20 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 200,000 to 500,000 | 6/18/2026 |
| 78792 P | 97103 | 1-0 | Warren | 27 | BSR | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 100,000 to 200,000 | 6/18/2026 |
| 78792 P | 97101 | 1-0 | Warren | 27 | BSR | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 100,000 to 200,000 | 6/18/2026 |
| 78792 P | 97077 | 1-0 | Warren | 4006 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 100,000 to 200,000 | 6/18/2026 |
| 32411 | 89203 | 1-0 | Warren | 666 | 03M | Resurface | US 6: Sheffield Resurfacing | Asphalt Overlay | From 1,000,000 to 2,500,000 | 6/18/2026 |
| 81460 | 81460 | 1-0 | Mercer | 79 | 03M | Pavement Preservation | I-79: MM 126 - MM 136 - Centerline | | From 1,000,000 to 2,500,000 | 6/18/2026 |
| 100366 | 100366 | 1-0 | Warren | 127 | 01M | Resurface | SR 127, 3007, and 3009 in Tidioute | Asphalt Overlay | From 2,500,000 to 5,000,000 | 6/18/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|---------|--------|----------|--------------|------|-----|--------------------------------|---|---------------------------|-------------------------------|------------------------|
| 78792 P | 78792 | 1-0 | Warren | 27 | BSR | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 1,000,000 to 2,500,000 | 6/18/2026 |
| 78464 M | 78464 | 1-0 | Venango | 7214 | L00 | Bridge Replacement | Williams Road Bridge (T-627) | | From 1,000,000 to 2,500,000 | 6/18/2026 |
| 78792 P | 123230 | 1-0 | Warren | 20 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 100,000 to 200,000 | 6/18/2026 |
| 78792 P | 74646 | 1-0 | Warren | 285 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 200,000 to 500,000 | 6/18/2026 |
| 78792 P | 123232 | 1-0 | Warren | 699 | BSC | Bridge Preservation Activities | 1-0 Districtwide Bridge Protect Group | | From 200,000 to 500,000 | 6/18/2026 |
| 123507 | 123507 | 2-0 | Centre | 2005 | EPX | Bridge Improvement | 2026 District 2 Bridge Epoxy | | From 1,000,000 to 2,500,000 | 6/18/2026 |
| 123081 | 123081 | 2-0 | Centre | 322 | OFF | Safety Improvement | Port Mountain Pull-Off | | From 500,000 to 1,000,000 | 6/18/2026 |
| 3763 | 3763 | 2-0 | Clinton | 7215 | REM | Bridge Removal | T-537 over Fishing Creek Bridge | | From 200,000 to 500,000 | 6/18/2026 |
| 124068 | 124068 | 3-0 | Columbia | 42 | 144 | Resurface | SR 42 and SR 11 Resurfacing | | From 1,000,000 to 2,500,000 | 6/18/2026 |
| 123810 | 123812 | 4-0 | Luzerne | 2004 | M27 | Resurface | SR 2004 Resurfacing | | From 500,000 to 1,000,000 | 6/18/2026 |
| 123809 | 108776 | 4-0 | Luzerne | 1063 | M25 | Resurface | SR 1002 Resurfacing | | From 200,000 to 500,000 | 6/18/2026 |
| 123810 | 123811 | 4-0 | Luzerne | 2004 | M26 | Resurface | SR 2004 Resurfacing | | From 500,000 to 1,000,000 | 6/18/2026 |
| 123810 | 123810 | 4-0 | Luzerne | 2004 | 409 | Resurface | SR 2004 Resurfacing | | From 1,000,000 to 2,500,000 | 6/18/2026 |
| 123809 | 123809 | 4-0 | Luzerne | 1002 | 409 | Resurface | SR 1002 Resurfacing | | From 1,000,000 to 2,500,000 | 6/18/2026 |
| 111166 | 111166 | 5-0 | Lehigh | 378 | M89 | Resurface | Hill-to-Hill Bridge to SR 22 w Ramps | | From 10,000,000 to 12,500,000 | 6/18/2026 |
| 11390 | 11390 | 5-0 | Lehigh | 4009 | 02B | Bridge Replacement | Hollenbachs Bridge | | From 1,000,000 to 2,500,000 | 6/18/2026 |
| 82035 P | 104960 | 6-0 | Philadelphia | 63 | 25B | Bridge Preservation Activities | Philadelphia Bridge Preservation 2026, Design Activities: MPT | | Less than 100,000 | 6/18/2026 |
| 82035 P | 104980 | 6-0 | Philadelphia | 8049 | 25B | Bridge Preservation Activities | Philadelphia Bridge Preservation 2026, Design Activities: MPT | | Less than 100,000 | 6/18/2026 |
| 82035 P | 104965 | 6-0 | Philadelphia | 3013 | 25B | Bridge Preservation Activities | Philadelphia Bridge Preservation 2026, Design Activities: MPT | | From 500,000 to 1,000,000 | 6/18/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|--------------|------|-----|--------------------------------|---|------------------------------|-------------------------------|------------------------|
| 82035 P | 104964 | 6-0 | Philadelphia | 3011 | 25B | Bridge Preservation Activities | Philadelphia Bridge Preservation 2026, Design Activities: MPT | | From 500,000 to 1,000,000 | 6/18/2026 |
| 82035 P | 104963 | 6-0 | Philadelphia | 4003 | 25B | Bridge Preservation Activities | Philadelphia Bridge Preservation 2026, Design Activities: MPT | | Less than 100,000 | 6/18/2026 |
| 82035 P | 109104 | 6-0 | Philadelphia | 3025 | 25B | Bridge Preservation Activities | Philadelphia Bridge Preservation 2026, Design Activities: MPT | | Less than 100,000 | 6/18/2026 |
| 82035 P | 82172 | 6-0 | Philadelphia | 532 | 25B | Bridge Preservation Activities | Philadelphia Bridge Preservation 2026, Design Activities: MPT | | From 1,000,000 to 2,500,000 | 6/18/2026 |
| 90740 | 90740 | 8-0 | Adams | 2014 | 021 | Bridge Rehabilitation | Alloway Creek Bridge | | From 1,000,000 to 2,500,000 | 6/18/2026 |
| 113265 | 113265 | 8-0 | Cumberland | 74 | 083 | Resurface | High St Resurf | | From 2,500,000 to 5,000,000 | 6/18/2026 |
| 118068 | 118068 | 8-0 | York | 24 | 040 | Resurface | Mt Zion Rd 2/Sherman St Extended | Asphalt Concrete Other | From 5,000,000 to 7,500,000 | 6/18/2026 |
| 115788 M | 115789 | 8-0 | Cumberland | 2021 | 0 | Pedestrian Facilities | Ped Safety Impr | | From 100,000 to 200,000 | 6/18/2026 |
| 115788 M | 115788 | 8-0 | Cumberland | 2014 | 024 | Pedestrian Facilities | Ped Safety Impr | | From 200,000 to 500,000 | 6/18/2026 |
| 119278 | 119278 | 9-0 | Cambria | 271 | 027 | Slides Correction | PA 271 Menoher Boulevard Rockfall Mesh | | From 1,000,000 to 2,500,000 | 6/18/2026 |
| 123167 | 123167 | 9-0 | Somerset | 219 | 059 | Pavement Preservation | US 219 - Meyersdale to Berlin Joints | | From 2,500,000 to 5,000,000 | 6/18/2026 |
| 123363 | 124057 | 9-0 | Bedford | 160 | GR1 | Guiderail Improvement | Bedford County Guiderail | | From 100,000 to 200,000 | 6/18/2026 |
| 123363 | 124056 | 9-0 | Bedford | 103 | GR1 | Guiderail Improvement | Bedford County Guiderail | | From 200,000 to 500,000 | 6/18/2026 |
| 119278 | 123621 | 9-0 | Cambria | 403 | 011 | Slides Correction | PA 271 Menoher Boulevard Rockfall Mesh | | From 200,000 to 500,000 | 6/18/2026 |
| 123363 | 123363 | 9-0 | Bedford | 4029 | GR1 | Miscellaneous | Bedford County Guiderail | | From 500,000 to 1,000,000 | 6/18/2026 |
| 116560 | 116560 | 11-0 | Lawrence | 422 | L39 | Resurface | SR 422, Benjamin Franklin Hwy | | From 20,000,000 to 25,000,000 | 6/18/2026 |
| 108572 | 108572 | 11-0 | Allegheny | 2058 | A19 | Resurface | GRP 111-26-7135-3 | | From 10,000,000 to 12,500,000 | 6/18/2026 |
| 106406 M | 106406 | 12-0 | Westmoreland | 7204 | PSV | Bridge Improvement | West Co Local Br Preservation | | From 2,500,000 to 5,000,000 | 6/18/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|----------------|------|-----|----------------------------|---|---------------------------|-------------------------------|------------------------|
| 123007 | 123007 | 12-0 | Fayette | 40 | DEL | Safety Improvement | 12-26-LCSIP Delineation | | From 500,000 to 1,000,000 | 6/18/2026 |
| 31554 M | 31554 | 12-0 | Westmoreland | 7421 | FSB | Bridge Replacement | Fourth Street Bridge | | From 5,000,000 to 7,500,000 | 6/18/2026 |
| 106406 M | 123292 | 12-0 | Westmoreland | 7204 | 0 | Bridge Improvement | West Co Local Br Preservation | | Less than 100,000 | 6/18/2026 |
| 106406 M | 123291 | 12-0 | Westmoreland | 7204 | 0 | Bridge Improvement | West Co Local Br Preservation | | Less than 100,000 | 6/18/2026 |
| 106406 M | 123290 | 12-0 | Westmoreland | 7204 | 0 | Bridge Improvement | West Co Local Br Preservation | | Less than 100,000 | 6/18/2026 |
| 74563 | 74563 | 1-0 | Crawford | 4004 | B00 | Bridge Rehabilitation | SR 4004 over Summit Run | | From 200,000 to 500,000 | 7/2/2026 |
| 123058 | 123058 | 1-0 | Crawford | 2003 | DP1 | Drainage Improvement | Deep Pipe Replacement Project | | From 200,000 to 500,000 | 7/2/2026 |
| 118671 | 118671 | 2-0 | McKean | 770 | 545 | Slope Failure | SR 770 Roadway and Slope Stability | | From 1,000,000 to 2,500,000 | 7/2/2026 |
| 110224 P | 116005 | 3-0 | Northumberland | 2026 | 006 | Resurface | SR 61 from 5th St to Dark Run | Asphalt Overlay | From 200,000 to 500,000 | 7/2/2026 |
| 110224 P | 110224 | 3-0 | Northumberland | 61 | 131 | Resurface | SR 61 from 5th St to Dark Run | Asphalt Overlay | From 2,500,000 to 5,000,000 | 7/2/2026 |
| 110224 P | 99391 | 3-0 | Northumberland | 61 | 124 | Resurface | SR 61 from 5th St to Dark Run | Asphalt Overlay | From 2,500,000 to 5,000,000 | 7/2/2026 |
| 115915 M | 115915 | 4-0 | Luzerne | 2006 | MTM | Street Scapes | North Main Street Business District Streetscape | | From 1,000,000 to 2,500,000 | 7/2/2026 |
| 68977 | 68977 | 4-0 | Luzerne | 1014 | 370 | Bridge Replacement | SR 1014 Overbrook over SR 309 | | From 10,000,000 to 12,500,000 | 7/2/2026 |
| 68758 P | 68758 | 4-0 | Pike | 6 | 472 | Bridge Deck Rehabilitation | SR 6 over Wallenpaupack Creek and PPand L Flume | Asphalt | From 12,500,000 to 15,000,000 | 7/2/2026 |
| 123788 | 123788 | 4-0 | Luzerne | 29 | HFS | Safety Improvement | SR 29 HFST | | From 500,000 to 1,000,000 | 7/2/2026 |
| 121606 | 121606 | 4-0 | Pike | 3004 | S21 | Resurface | SR 3004 Resurfacing | | From 100,000 to 200,000 | 7/2/2026 |
| 121602 | 121606 | 4-0 | Pike | 3004 | S21 | Resurface | SR 6 Resurfacing - Pike | | From 100,000 to 200,000 | 7/2/2026 |
| 121602 | 121605 | 4-0 | Pike | 3001 | S20 | Resurface | SR 6 Resurfacing - Pike | | From 200,000 to 500,000 | 7/2/2026 |
| 124023 | 124024 | 4-0 | Lackawanna | 1016 | M26 | Resurface | SR 347 Resurfacing | | Less than 100,000 | 7/2/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|------------|------|-----|--------------------------------|--|---------------------------|---------------------------------|------------------------|
| 124023 | 124023 | 4-0 | Lackawanna | 347 | M26 | Resurface | SR 347 Resurfacing | | Less than 100,000 | 7/2/2026 |
| 118999 | 118999 | 5-0 | Monroe | 80 | BO1 | Reconstruct | I-80 Sec 17M Breakout #1 (Exit 303) | Asphalt Concrete | From 200,000,000 to 225,000,000 | 7/2/2026 |
| 109967 | 109967 | 5-0 | Carbon | 903 | 04B | Bridge Replacement | 903 over Mud Run | | From 5,000,000 to 7,500,000 | 7/2/2026 |
| 102312 | 102312 | 5-0 | Lehigh | 309 | 14M | Restoration | PA 309 Resurface | Asphalt Overlay | From 15,000,000 to 20,000,000 | 7/2/2026 |
| 118999 | 121468 | 5-0 | Monroe | 611 | BO1 | Existing Signal Improvement | I-80 Sec 17M Breakout #1 (Exit 303) | | Less than 100,000 | 7/2/2026 |
| 115941 | 115941 | 8-0 | York | 74 | 077 | Resurface | Delta Rd Resurfacing | Asphalt Overlay | From 2,500,000 to 5,000,000 | 7/2/2026 |
| 24135 | 24135 | 10-0 | Armstrong | 2005 | 154 | Bridge Improvement | Pyra Road Bridge | | From 2,500,000 to 5,000,000 | 7/2/2026 |
| 29528 M | 29528 | 11-0 | Lawrence | 7205 | LOC | Bridge Replacement | Graceland Rd Br T464 | | From 1,000,000 to 2,500,000 | 7/2/2026 |
| 119595 P | 119595 | 11-0 | Allegheny | 4003 | A26 | Existing Signal Improvement | SR 4003 - East St to Babcock Blvd Signal Project | | From 5,000,000 to 7,500,000 | 7/2/2026 |
| 116775 | 116775 | 12-0 | Fayette | 51 | 16M | Bridge Improvement | Fayette County Epoxy Overlay 2026 | | From 1,000,000 to 2,500,000 | 7/2/2026 |
| 57988 | 123060 | 1-0 | Crawford | 3005 | BSC | Bridge Preservation Activities | Bridge Shotcrete Group - 2025 | | Less than 100,000 | 7/16/2026 |
| 57988 | 57988 | 1-0 | Crawford | 4004 | BSC | Bridge Preservation Activities | Bridge Shotcrete Group - 2025 | | From 200,000 to 500,000 | 7/16/2026 |
| 57988 | 84938 | 1-0 | Crawford | 3019 | BSC | Bridge Preservation Activities | Bridge Shotcrete Group - 2025 | | Less than 100,000 | 7/16/2026 |
| 97300 | 97300 | 1-0 | Mercer | 4020 | B21 | Bridge Preservation Activities | Mercer 2019 Bridge Shotcrete Group | | From 200,000 to 500,000 | 7/16/2026 |
| 102811 P | 102811 | 3-0 | Snyder | 15 | 88I | Variable Message Signs | CSVIT ITS Phase 1 | | From 2,500,000 to 5,000,000 | 7/16/2026 |
| 120083 | 120083 | 3-0 | Columbia | 42 | 133 | Lighting | D3 SEDA-COG Bridge Lighting Upgrades to LED | | From 2,500,000 to 5,000,000 | 7/16/2026 |
| 92949 | 92949 | 4-0 | Lackawanna | 8002 | 290 | Park and Ride Lot | Tigue Street Park N Ride | | From 2,500,000 to 5,000,000 | 7/16/2026 |
| 67203 | 67203 | 4-0 | Lackawanna | 307 | D53 | Bridge Replacement | SR 307 over Williams Bridge Reservoir | | From 2,500,000 to 5,000,000 | 7/16/2026 |
| 20217 M | 20217 | 8-0 | Lebanon | 7301 | BRG | Bridge Replacement | N Lincoln Ave Leb-5 | | From 1,000,000 to 2,500,000 | 7/16/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

June 01, 2026

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|--------------|------|-----|--------------------------------|---|---------------------------|---------------------------------|------------------------|
| 110556 M | 110556 | 8-0 | Lancaster | 23 | 036 | Pedestrian Facilities | Main Street Sidewalk Impr | | From 1,000,000 to 2,500,000 | 7/16/2026 |
| 93055 | 93055 | 8-0 | Franklin | 81 | 075 | New Interchange | I-81 New Interchange (Exit 12) | Asphalt | From 40,000,000 to 45,000,000 | 7/16/2026 |
| 112550 | 112550 | 8-0 | York | 83 | 091 | Widen | North York Widening #2 (Codus Creek Bridge) | | From 175,000,000 to 200,000,000 | 7/16/2026 |
| 112550 | 112540 | 8-0 | York | 83 | 090 | Environmental Mitigation | North York Widening #2 (Codus Creek Bridge) | | From 5,000,000 to 7,500,000 | 7/16/2026 |
| 106563 M | 106563 | 8-0 | Dauphin | 7206 | BRG | Bridge Replacement | West Cross Rd Bridge | | From 1,000,000 to 2,500,000 | 7/16/2026 |
| 117373 | 122143 | 10-0 | Jefferson | 28 | 557 | Bridge Replacement | Glen-Gery Group Bridges | | From 1,000,000 to 2,500,000 | 7/16/2026 |
| 117373 | 117373 | 10-0 | Jefferson | 28 | 555 | Bridge Replacement | Glen-Gery Group Bridges | | From 1,000,000 to 2,500,000 | 7/16/2026 |
| 122851 M | 122851 | 11-0 | Allegheny | 7116 | BRG | Bridge Replacement | (PD03) Jacks Run Road over I-279 | | From 7,500,000 to 10,000,000 | 7/16/2026 |
| 105441 | 105441 | 11-0 | Beaver | 18 | B62 | Bridge Preservation Activities | PA 18 Bridge ov Beaver River | | From 12,500,000 to 15,000,000 | 7/16/2026 |
| 123008 | 123008 | 12-0 | Fayette | 70 | BBC | Bridge Washing | 2026 Bridge Bearing Cleaning 12- | | From 1,000,000 to 2,500,000 | 7/16/2026 |
| 122364 | 122364 | 12-0 | Fayette | 119 | 23M | Bridge Improvement | D12 Substructure Preservation Project | | From 2,500,000 to 5,000,000 | 7/16/2026 |
| 120968 | 120968 | 12-0 | Westmoreland | 30 | 23M | Bridge Preservation Activities | 2026 Bridge Preservation | | From 2,500,000 to 5,000,000 | 7/16/2026 |
| 122719 | 122719 | 2-0 | Centre | 99 | AS2 | Bridge Improvement | Interstate Approach Slab | | From 5,000,000 to 7,500,000 | 7/30/2026 |
| 85388 | 85388 | 2-0 | Potter | 1003 | A06 | Bridge Improvement | SR 1003 over Br Genesee | | From 1,000,000 to 2,500,000 | 7/30/2026 |
| 3410 | 3410 | 2-0 | Clearfield | 1004 | A02 | Bridge Replacement | Montgomery Run Bridge | | From 500,000 to 1,000,000 | 7/30/2026 |
| 124051 | 124051 | 2-0 | Mifflin | 22 | 734 | Restoration | US Route 22 Restoration | | From 2,500,000 to 5,000,000 | 7/30/2026 |
| 124150 | 124150 | 2-0 | Clearfield | 410 | MLF | Restoration | Group 2-26-Clearfield | | From 7,500,000 to 10,000,000 | 7/30/2026 |
| 124158 | 124158 | 2-0 | Elk | 153 | MLF | Resurface | Group 2-26-Elk | | From 7,500,000 to 10,000,000 | 7/30/2026 |
| 124150 | 124148 | 2-0 | Clearfield | 46 | MLF | Restoration | Group 2-26-Clearfield | | From 2,500,000 to 5,000,000 | 7/30/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|-------------|------|-----|--------------------------------|--|---------------------------|-------------------------------|------------------------|
| 124145 | 124147 | 2-0 | McKean | 6 | MLF | Restoration | Group 2-26-McKean | | From 5,000,000 to 7,500,000 | 7/30/2026 |
| 124145 | 124145 | 2-0 | McKean | 546 | MLF | Restoration | Group 2-26-McKean | | From 12,500,000 to 15,000,000 | 7/30/2026 |
| 97598 | 97598 | 3-0 | Bradford | 14 | 117 | Bridge Rehabilitation | PA 14 over South Creek | | From 2,500,000 to 5,000,000 | 7/30/2026 |
| 106664 | 106664 | 4-0 | Lackawanna | 8025 | 250 | Bridge Rehabilitation | SR 8025 over Roaring Brook and Service Road | | From 10,000,000 to 12,500,000 | 7/30/2026 |
| 96817 | 96817 | 4-0 | Wayne | 652 | SLD | Restoration | SR 652 Slide | | From 1,000,000 to 2,500,000 | 7/30/2026 |
| 67199 | 67199 | 4-0 | Lackawanna | 3023 | D50 | Bridge Rehabilitation | SR 3023 over Roaring Brook | | From 10,000,000 to 12,500,000 | 7/30/2026 |
| 67224 | 67224 | 4-0 | Lackawanna | 4036 | 250 | Bridge Replacement | SR 4036 over Falls Creek | | From 1,000,000 to 2,500,000 | 7/30/2026 |
| 67199 | 106664 | 4-0 | Lackawanna | 8025 | 250 | Bridge Rehabilitation | SR 3023 over Roaring Brook | | From 10,000,000 to 12,500,000 | 7/30/2026 |
| 124177 | 124177 | 4-0 | Luzerne | 2006 | M26 | Resurface | Luzerne County Resurfacing 2026 | | Less than 100,000 | 7/30/2026 |
| 67199 | 118331 | 4-0 | Lackawanna | 8025 | PRS | Bridge Preservation Activities | SR 3023 over Roaring Brook | | From 500,000 to 1,000,000 | 7/30/2026 |
| 106664 | 118331 | 4-0 | Lackawanna | 8025 | PRS | Bridge Preservation Activities | SR 8025 over Roaring Brook and Service Road | | From 500,000 to 1,000,000 | 7/30/2026 |
| 122736 | 122736 | 4-0 | Luzerne | 11 | INT | Intersection Improvement | SR 11 & SR 92 Intersection Improvement | | From 200,000 to 500,000 | 7/30/2026 |
| 75976 | 75976 | 4-0 | Susquehanna | 81 | 590 | Interchange Improvement | I-81 Exit 219 | Asphalt Overlay | From 50,000,000 to 60,000,000 | 7/30/2026 |
| 116478 | 116478 | 5-0 | Berks | 1029 | 01B | Bridge Replacement | Smoketown Road over Little Sacony Creek | | From 2,500,000 to 5,000,000 | 7/30/2026 |
| 101570 P | 101570 | 5-0 | Northampton | 248 | 11M | Resurface | 25th Street to SR 611 in WilsonBoro/City of Easton | Asphalt | From 2,500,000 to 5,000,000 | 7/30/2026 |
| 10527 | 10527 | 5-0 | Berks | 2016 | 01B | Bridge Replacement | SR 2016 over RBM&N RR | Asphalt | From 10,000,000 to 12,500,000 | 7/30/2026 |
| 121062 | 121186 | 8-0 | Lancaster | 81 | ITS | Traffic System Management | PA 741 Signals - Lancaster TSMO 2025-2026 | | From 100,000 to 200,000 | 7/30/2026 |
| 74521 | 74521 | 8-0 | Dauphin | 3022 | 005 | Bridge Replacement | Maclay Street Bridge | | From 45,000,000 to 50,000,000 | 7/30/2026 |
| 121062 | 121064 | 8-0 | Lancaster | 300 | ITS | Traffic System Management | PA 741 Signals - Lancaster TSMO 2025-2026 | | From 100,000 to 200,000 | 7/30/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|--------|--------|----------|-----------|------|-----|-----------------------------|---|---------------------------|-------------------------------|------------------------|
| 121062 | 121063 | 8-0 | Lancaster | 1063 | ITS | Existing Signal Improvement | PA 741 Signals - Lancaster TSMO 2025-2026 | | From 100,000 to 200,000 | 7/30/2026 |
| 121062 | 121062 | 8-0 | Lancaster | 741 | ITS | Existing Signal Improvement | PA 741 Signals - Lancaster TSMO 2025-2026 | | From 100,000 to 200,000 | 7/30/2026 |
| 109782 | 109782 | 10-0 | Jefferson | 2031 | 550 | Bridge Replacement | Soldier Bridge | | From 1,000,000 to 2,500,000 | 7/30/2026 |
| 112249 | 112249 | 11-0 | Allegheny | 376 | A69 | Drainage Improvement | I-376, Bath Tub Flooding | Concrete | From 30,000,000 to 35,000,000 | 7/30/2026 |
| 123198 | 123198 | 12-0 | Fayette | 40 | 15M | Pavement Preservation | Fayette & Greene Resurfacing | | From 2,500,000 to 5,000,000 | 7/30/2026 |
| 122999 | 122999 | 1-0 | Erie | 8170 | S01 | Safety Improvement | Erie Co. Interstate Ramps Systemic | | From 200,000 to 500,000 | 8/13/2026 |
| 57838 | 57838 | 1-0 | Erie | 4016 | 02S | Intersection Improvement | West 38th & Liberty | | From 500,000 to 1,000,000 | 8/13/2026 |
| 109873 | 109873 | 2-0 | McKean | 346 | 538 | Existing Signal Improvement | SR 346/4009 Signals/Roadway Improvements | | From 10,000,000 to 12,500,000 | 8/13/2026 |
| 113133 | 113133 | 2-0 | Clinton | 120 | A19 | Bridge Improvement | SR 120 over Dry Run | | From 1,000,000 to 2,500,000 | 8/13/2026 |
| 120568 | 120568 | 2-0 | Centre | 144 | 167 | Drainage Improvement | SR 144/192 Centre Hall Drainage Improvement | | From 1,000,000 to 2,500,000 | 8/13/2026 |
| 122338 | 122338 | 2-0 | Centre | 26 | 170 | Resurface | Beaver Ave Resurfacing | | From 1,000,000 to 2,500,000 | 8/13/2026 |
| 109581 | 109581 | 2-0 | Centre | 4004 | A05 | Bridge Improvement | Bridge ov Trib Wallace Run | | From 1,000,000 to 2,500,000 | 8/13/2026 |
| 124152 | 124153 | 2-0 | Centre | 655 | MLF | Resurface | Group 2--26-Centre | | From 1,000,000 to 2,500,000 | 8/13/2026 |
| 124152 | 124152 | 2-0 | Centre | 322 | MLF | Resurface | Group 2--26-Centre | | From 5,000,000 to 7,500,000 | 8/13/2026 |
| 124070 | 124070 | 2-0 | Clinton | 80 | RPM | Reflective Pavement Markers | SEDA-COG 2026 RPM | | From 500,000 to 1,000,000 | 8/13/2026 |
| 89906 | 89906 | 3-0 | Bradford | 4015 | 005 | Bridge Replacement | SR 4015 ov Tb Sugar Creek | | From 200,000 to 500,000 | 8/13/2026 |
| 121610 | 121611 | 4-0 | Wayne | 507 | S26 | Resurface | SR 196 Resurfacing | | From 1,000,000 to 2,500,000 | 8/13/2026 |
| 121610 | 121610 | 4-0 | Wayne | 196 | S25 | Resurface | SR 196 Resurfacing | | From 1,000,000 to 2,500,000 | 8/13/2026 |
| 121602 | 121603 | 4-0 | Pike | 507 | S18 | Resurface | SR 6 Resurfacing - Pike | | From 5,000,000 to 7,500,000 | 8/13/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

June 01, 2026

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|------------|------|-----|--------------------------------|---|-------------------------------------|--------------------------------|------------------------|
| 121602 | 121602 | 4-0 | Pike | 6 | S17 | Resurface | SR 6 Resurfacing - Pike | | From 2,500,000 to 5,000,000 | 8/13/2026 |
| 121538 M | 121538 | 5-0 | Schuylkill | 25 | TVS | Pedestrian Facilities | Tri-Valley School District School Zone Signals | | Less than 100,000 | 8/13/2026 |
| 110066 | 117240 | 5-0 | Lehigh | 1015 | BC2 | Bridge Replacement | Box Culvert Bundle-Round 2 | | Less than 100,000 | 8/13/2026 |
| 116965 | 116965 | 5-0 | Carbon | 2002 | 04S | Existing Signal Improvement | Delaware Ave Signal Improvements | | From 500,000 to 1,000,000 | 8/13/2026 |
| 110066 | 85942 | 5-0 | Lehigh | 4014 | 01B | Bridge Rehabilitation | Box Culvert Bundle-Round 2 | | Less than 100,000 | 8/13/2026 |
| 110066 | 85677 | 5-0 | Lehigh | 143 | BC2 | Bridge Preservation Activities | Box Culvert Bundle-Round 2 | | Less than 100,000 | 8/13/2026 |
| 101701 | 101701 | 5-0 | Berks | 345 | M89 | Resurface | SR 345 Resurface | | From 2,500,000 to 5,000,000 | 8/13/2026 |
| 110066 | 11974 | 5-0 | Lehigh | 2038 | BC2 | Bridge Replacement | Box Culvert Bundle-Round 2 | | Less than 100,000 | 8/13/2026 |
| 110066 | 110066 | 5-0 | Lehigh | 143 | BC2 | Bridge Replacement | Box Culvert Bundle-Round 2 | | From 2,500,000 to 5,000,000 | 8/13/2026 |
| 93630 | 93630 | 5-0 | Lehigh | 378 | 03B | Bridge Rehabilitation | Hill to Hill Bridge Rehab | Asphalt Overlay Concrete Overlay | From 90,000,000 to 100,000,000 | 8/13/2026 |
| 93105 P | 93105 | 6-0 | Delaware | 1 | DSB | Bridge Replacement | State Road over Darby Creek | Asphalt Overlay Other | From 15,000,000 to 20,000,000 | 8/13/2026 |
| 87697 | 87697 | 8-0 | York | 2002 | 022 | Bridge Replacement | Springwood Road Bridge ovr Ston Crk | | From 1,000,000 to 2,500,000 | 8/13/2026 |
| 119206 M | 119206 | 8-0 | Lancaster | 772 | 062 | Safety Improvement | Market Square Improvement | | From 1,000,000 to 2,500,000 | 8/13/2026 |
| 119211 | 119211 | 8-0 | Lancaster | 222 | BRC | Bridge Improvement | Lancaster MPO TIP Funded Bridge Repair Contract | | From 12,500,000 to 15,000,000 | 8/13/2026 |
| 116119 | 116119 | 8-0 | Cumberland | 15 | 060 | Resurface | Blue-Gray Resurf | Asphalt | From 10,000,000 to 12,500,000 | 8/13/2026 |
| 74470 | 74470 | 9-0 | Somerset | 2013 | 04B | Bridge Replacement | Gladdens Run BR | | From 1,000,000 to 2,500,000 | 8/13/2026 |
| 56686 | 56686 | 9-0 | Huntingdon | 747 | 06B | Bridge Replacement | TR Sugar Run Bridge | | From 200,000 to 500,000 | 8/13/2026 |
| 91441 | 91441 | 9-0 | Huntingdon | 913 | 08B | Bridge Replacement | PA 913 Sugar Camp Run | | From 500,000 to 1,000,000 | 8/13/2026 |
| 110093 | 110093 | 10-0 | Clarion | 322 | 353 | Bridge Replacement | US 322 Paint Creek Bridge | | From 5,000,000 to 7,500,000 | 8/13/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|-----------|--------|----------|--------------|------|-----|--------------------------------|---|----------------------------|-------------------------------------|------------------------|
| 117246 | 117246 | 10-0 | Butler | 356 | 254 | Bridge Preservation Activities | Wayne Street Viaduct Epoxy | | From 200,000 to 500,000 | 8/13/2026 |
| 120970 | 120970 | 12-0 | Westmoreland | 30 | 17R | Bridge Preservation Activities | Districtwide Pipe and Culvert-12-25-1 | | From 2,500,000 to 5,000,000 | 8/13/2026 |
| 121814 | 121814 | 12-0 | Washington | 519 | 0 | Bridge Improvement | 2026 On-Demand Bridge Contract | | From 2,500,000 to 5,000,000 | 8/13/2026 |
| 113754 | 113754 | 8-0 | Dauphin | 83 | 094 | Widen | I-83 South Bridge Replacement | | From 1,300,000,000 to 1,400,000,000 | 8/20/2026 |
| 116651 | 116651 | 1-0 | Mercer | 80 | TS3 | Traffic System Management | I-80 Mercer County ITS Addition a SR 0173 - TSMO | | From 200,000 to 500,000 | 8/27/2026 |
| 116651 | 123892 | 1-0 | Mercer | 90 | TS5 | Variable Message Signs | I-80 Mercer County ITS Addition a SR 0173 - TSMO | | From 200,000 to 500,000 | 8/27/2026 |
| 123443 | 123443 | 2-0 | Elk | 321 | 829 | Resurface | SR 321 Wilcox and Twin Lakes R | | From 2,500,000 to 5,000,000 | 8/27/2026 |
| 97561 P A | 112362 | 3-0 | Columbia | 80 | 184 | Traffic System Management | I-80 from Creek Road to SR 487 | | From 500,000 to 1,000,000 | 8/27/2026 |
| 97561 P A | 112359 | 3-0 | Columbia | 80 | 183 | Video Cameras | I-80 from Creek Road to SR 487 | | From 200,000 to 500,000 | 8/27/2026 |
| 97561 P A | 103011 | 3-0 | Columbia | 487 | 103 | Bridge Removal | I-80 from Creek Road to SR 487 | | From 2,500,000 to 5,000,000 | 8/27/2026 |
| 97561 P A | 97561 | 3-0 | Columbia | 80 | 131 | Reconstruct | I-80 from Creek Road to SR 487 | Asphalt Asphalt Overlay | From 100,000,000 to 125,000,000 | 8/27/2026 |
| 111405 M | 111405 | 4-0 | Susquehanna | 171 | MTM | Street Scapes | Forest City Borough Streetscape Project | | From 200,000 to 500,000 | 8/27/2026 |
| 120372 | 120372 | 5-0 | Berks | 78 | 33M | Interchange Improvement | I-78 Grimes Interchange Removal | | From 500,000 to 1,000,000 | 8/27/2026 |
| 118403 M | 118403 | 5-0 | Monroe | 611 | LRS | Transportation Enhancement | SR 611 Learn Road (T-537) Safety Enhance. Project | | From 500,000 to 1,000,000 | 8/27/2026 |
| 10605 | 10605 | 5-0 | Berks | 78 | SPP | Weigh Station | Safety Rest Area_WB | | From 5,000,000 to 7,500,000 | 8/27/2026 |
| 95398 | 95398 | 5-0 | Monroe | 209 | 03S | Safety Improvement | 209 | Asphalt | From 2,500,000 to 5,000,000 | 8/27/2026 |
| 109318 | 109318 | 5-0 | Northampton | 78 | 10M | Concrete Rehabilitation | I-78 - SR 412 to Readington Bridge | Concrete | From 15,000,000 to 20,000,000 | 8/27/2026 |
| 72597 M | 72597 | 6-0 | Philadelphia | 7301 | BFW | Bridge Deck Rehabilitation | Ben Franklin Bridge Preservation | | From 60,000,000 to 70,000,000 | 8/27/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|--------------|------|-----|--------------------------------|---|---------------------------|-------------------------------|------------------------|
| 120762 P | 120762 | 6-0 | Philadelphia | 3015 | SP1 | Corridor Safety Improvement | Cobbs Creek Parkway: Market - Woodland | | From 15,000,000 to 20,000,000 | 8/27/2026 |
| 111173 M | 111173 | 6-0 | Bucks | 663 | MTF | Intersection Improvement | 663 & Portzer/Hickory | | From 2,500,000 to 5,000,000 | 8/27/2026 |
| 98037 | 98037 | 6-0 | Montgomery | 1035 | MB1 | Bridge Replacement | Niantic Road over Perkiomen Creek | | From 1,000,000 to 2,500,000 | 8/27/2026 |
| 99832 | 99832 | 8-0 | Adams | 3002 | 016 | Bridge Improvement | Rock Creek Bridge | | From 5,000,000 to 7,500,000 | 8/27/2026 |
| 117412 | 117412 | 8-0 | Lebanon | 72 | 067 | Bridge Preservation Activities | PA72 Ebenezer Rd over Trib to Swatara Crk | | From 200,000 to 500,000 | 8/27/2026 |
| 117655 | 117655 | 8-0 | York | 2018 | 016 | Bridge Improvement | Lucky Rd over Otter Crk | | From 1,000,000 to 2,500,000 | 8/27/2026 |
| 116658 | 116658 | 8-0 | Lancaster | 222 | 083 | Resurface | Church Street Resurface | Asphalt Overlay | From 2,500,000 to 5,000,000 | 8/27/2026 |
| 22083 | 117018 | 9-0 | Blair | 4033 | 02B | Bridge Replacement | SR 4027 over UNT to Bald Eagle Creek | | From 1,000,000 to 2,500,000 | 8/27/2026 |
| 91663 | 91663 | 9-0 | Huntingdon | 26 | 035 | Resurface | Bedford Co. Line-Mtn Rd | Asphalt Overlay | From 7,500,000 to 10,000,000 | 8/27/2026 |
| 23534 M | 23534 | 9-0 | Somerset | 7422 | 22S | Bridge Rehabilitation | S. 22nd Street Brdg | | From 500,000 to 1,000,000 | 8/27/2026 |
| 23508 M | 23508 | 9-0 | Somerset | 7216 | 719 | Bridge Replacement | T-719 Over Brush Creek | | From 1,000,000 to 2,500,000 | 8/27/2026 |
| 22083 | 22083 | 9-0 | Blair | 4027 | 11B | Bridge Replacement | SR 4027 over UNT to Bald Eagle Creek | | From 1,000,000 to 2,500,000 | 8/27/2026 |
| 84828 | 84828 | 10-0 | Jefferson | 322 | 555 | Bridge Replacement | US 322 over Campbell Run | | From 1,000,000 to 2,500,000 | 8/27/2026 |
| 114423 | 114423 | 10-0 | Indiana | 286 | 466 | Bridge Replacement | Jacksonville Bridge #1 | | From 1,000,000 to 2,500,000 | 8/27/2026 |
| 81639 | 81639 | 11-0 | Lawrence | 1012 | L08 | Bridge Replacement | Frew Mill Road Bridge | | From 1,000,000 to 2,500,000 | 8/27/2026 |
| 121632 | 121632 | 11-0 | Allegheny | 48 | A47 | Slides Correction | SR 48, Long Run Road Slide | Asphalt | From 2,500,000 to 5,000,000 | 8/27/2026 |
| 117237 | 117237 | 2-0 | Clearfield | 219 | 275 | Restoration | DuBois St toward Liberty Blvd | Asphalt | From 2,500,000 to 5,000,000 | 9/3/2026 |
| 120117 | 120117 | 2-0 | Centre | 99 | CMB | Safety Improvement | I-99 High-Tension Cable Median Barrier | | From 2,500,000 to 5,000,000 | 9/3/2026 |
| 72767 | 72767 | 2-0 | Mifflin | 522 | 719 | Resurface | Lewistown to Co. Line Betterment | Asphalt | From 5,000,000 to 7,500,000 | 9/3/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

June 01, 2026

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|---------|--------|----------|------------|------|-----|--------------------------------|---|---------------------------|-------------------------------|------------------------|
| 110368 | 110368 | 2-0 | Centre | 26 | P35 | Bridge Improvement | 2026 Centre Bridge Preservation | | From 5,000,000 to 7,500,000 | 9/3/2026 |
| 120888 | 120888 | 3-0 | Columbia | 254 | 060 | Bridge Preservation Activities | Columbia County bridges paint and steel repairs | | From 2,500,000 to 5,000,000 | 9/3/2026 |
| 114170 | 114170 | 3-0 | Tioga | 4002 | 016 | Bridge Replacement | SR4002 over Trib Catlin Hollow Crk | | From 200,000 to 500,000 | 9/3/2026 |
| 101100 | 101100 | 3-0 | Bradford | 6 | 131 | Intersection Improvement | SR6 & SR 187 Intersection | Asphalt Overlay | From 5,000,000 to 7,500,000 | 9/3/2026 |
| 117838 | 117838 | 4-0 | Luzerne | 81 | 338 | Resurface | I-81/ I-80 Concrete Pave Repairs Luzerne County | Asphalt Overlay | From 25,000,000 to 30,000,000 | 9/3/2026 |
| 117464 | 117464 | 8-0 | Cumberland | 11 | 128 | Bridge Deck Rehabilitation | US 11 over Burd Run | | From 1,000,000 to 2,500,000 | 9/3/2026 |
| 114206 | 114206 | 8-0 | Lancaster | 741 | 031 | Safety Improvement | McGovernville Rd Improvements | | From 2,500,000 to 5,000,000 | 9/3/2026 |
| 110502 | 110502 | 8-0 | Lancaster | 30 | 146 | Interchange Improvement | US30/PA 462 Improvements | | From 20,000,000 to 25,000,000 | 9/3/2026 |
| 121042 | 121047 | 8-0 | Lancaster | 272 | 053 | Resurface | PA 272 NB Resurfacing | Asphalt | From 2,500,000 to 5,000,000 | 9/3/2026 |
| 122544 | 122544 | 8-0 | Dauphin | 849 | 021 | Bridge Preservation Activities | Market St ov Juniata River Early Action | | From 1,000,000 to 2,500,000 | 9/3/2026 |
| 110502 | 121060 | 8-0 | Lancaster | 30 | ITS | Traffic System Management | US30/PA 462 Improvements | | From 500,000 to 1,000,000 | 9/3/2026 |
| 121390 | 121390 | 8-0 | Franklin | 16 | 056 | Safety Improvement | SR 16 Retaining Wall | | From 500,000 to 1,000,000 | 9/3/2026 |
| 121042 | 121042 | 8-0 | Lancaster | 272 | 052 | Resurface | PA 272 NB Resurfacing | Asphalt | From 2,500,000 to 5,000,000 | 9/3/2026 |
| 21611 M | 117087 | 9-0 | Bedford | 7221 | 705 | Bridge Replacement | T-705 Over Three Springs Run 1 | | From 1,000,000 to 2,500,000 | 9/3/2026 |
| 94437 | 94437 | 9-0 | Blair | 36 | 41B | Bridge Improvement | Hburg Brush Run Bridge | | From 1,000,000 to 2,500,000 | 9/3/2026 |
| 114151 | 114151 | 9-0 | Blair | 7301 | 301 | Bridge Rehabilitation | 37th Street over Norfolk Southern RR | | From 500,000 to 1,000,000 | 9/3/2026 |
| 94437 | 114147 | 9-0 | Blair | 4003 | 06B | Bridge Improvement | Hburg Brush Run Bridge | | From 500,000 to 1,000,000 | 9/3/2026 |
| 113884 | 113884 | 9-0 | Somerset | 2047 | 009 | Resurface | Meyersdale Bypass to Garrett Curve | Asphalt Overlay | From 2,500,000 to 5,000,000 | 9/3/2026 |
| 94437 | 73194 | 9-0 | Blair | 4003 | 07B | Bridge Improvement | Hburg Brush Run Bridge | | From 500,000 to 1,000,000 | 9/3/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|----------------|------|-----|-----------------------------------|---|--|-------------------------------|------------------------|
| 22802 | 22802 | 9-0 | Fulton | 3013 | 03B | Bridge Improvement | Sipes Mill Bridge | | From 1,000,000 to 2,500,000 | 9/3/2026 |
| 21611 M | 21611 | 9-0 | Bedford | 7221 | 3SP | Bridge Replacement | T-705 Over Three Springs Run 1 | | From 500,000 to 1,000,000 | 9/3/2026 |
| 99659 | 99659 | 10-0 | Clarion | 322 | 310 | Resurface | US 322 Clarion to Strattanville Resurfacing | Asphalt Asphalt Overlay Concrete | From 1,000,000 to 2,500,000 | 9/3/2026 |
| 120128 F | 120128 | 11-0 | Allegheny | 88 | A32 | ADA Curb Ramps | 2026 ADA Curb Ramp Project | | From 1,000,000 to 2,500,000 | 9/3/2026 |
| 121415 | 121415 | 11-0 | Allegheny | 1024 | A03 | Slides Correction | Mountain View Road Slide Repair | | From 1,000,000 to 2,500,000 | 9/3/2026 |
| 121414 | 121414 | 11-0 | Beaver | 2003 | B01 | Slides Correction | Hoening Road Slide Repair | Asphalt | From 500,000 to 1,000,000 | 9/3/2026 |
| 115467 | 115467 | 1-0 | Erie | 79 | B09 | Bridge Rehabilitation | I-79 Bridges over Conrail RR | Asphalt | From 60,000,000 to 70,000,000 | 9/17/2026 |
| 93330 | 93330 | 2-0 | Clearfield | 153 | N46 | Safety Improvement | Clfd. Congestion Imprv | | From 5,000,000 to 7,500,000 | 9/17/2026 |
| 88217 | 88217 | 2-0 | Centre | 4005 | A02 | Bridge Improvement | SR 4005 Bridge over I-80. | | From 12,500,000 to 15,000,000 | 9/17/2026 |
| 114303 | 114303 | 2-0 | Mifflin | 2004 | P45 | Bridge Preservation Activities | 2025 SEDA-COG Bridge Preservation | | From 2,500,000 to 5,000,000 | 9/17/2026 |
| 109577 | 109577 | 3-0 | Northumberland | 80 | 172 | Bridge Rehabilitation | I-80 Bridge Piers Rehab | | From 5,000,000 to 7,500,000 | 9/17/2026 |
| 123002 | 123002 | 3-0 | Tioga | 15 | 295 | Surface Treatment Micro-surfacing | SR 2016 (Arnot Rd) to SR 2022 (E Hill Rd) | Other | From 2,500,000 to 5,000,000 | 9/17/2026 |
| 117443 | 117443 | 3-0 | Bradford | 3008 | 019 | Bridge Replacement | SR 3008 over Trib Towanda Creek | | From 200,000 to 500,000 | 9/17/2026 |
| 118371 | 118371 | 3-0 | Bradford | 6 | 196 | Slides Correction | SR6 East of Wyalusing | Asphalt Overlay | From 1,000,000 to 2,500,000 | 9/17/2026 |
| 118120 | 118120 | 4-0 | Susquehanna | 374 | 553 | Bridge Replacement | SR 374 over Outlet of Lowe Lake | Asphalt | From 500,000 to 1,000,000 | 9/17/2026 |
| 9849 | 9849 | 4-0 | Wayne | 7202 | BR5 | Replace/Rehab | T-603 Factory Bridge #5 over Equinunk Creek | | From 2,500,000 to 5,000,000 | 9/17/2026 |
| 111770 | 111770 | 4-0 | Luzerne | 80 | 353 | Bridge Replacement | I-80 EB/WB over SR 93 | Asphalt | From 30,000,000 to 35,000,000 | 9/17/2026 |
| 111770 | 120104 | 4-0 | Luzerne | 93 | RLN | Relocation/Realignment | I-80 EB/WB over SR 93 | | From 1,000,000 to 2,500,000 | 9/17/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|--------------|------|-----|--------------------------------|--|----------------------------|-------------------------------|------------------------|
| 110457 | 110457 | 5-0 | Monroe | 33 | 05S | Safety Improvement | PA 33 Median Barrier SR 2002 to SR 2008 | | From 12,500,000 to 15,000,000 | 9/17/2026 |
| 117509 | 117509 | 5-0 | Northampton | 2018 | 02S | Relocation/Realignment | Freemansburg Ave (SR 2018) Safety Improvements | | From 5,000,000 to 7,500,000 | 9/17/2026 |
| 122279 M | 122279 | 5-0 | Lehigh | 309 | KBP | Relocation/Realignment | King's Route 309 Business Park Roundabout | | From 2,500,000 to 5,000,000 | 9/17/2026 |
| 110016 | 110016 | 5-0 | Berks | 501 | 02B | Bridge Replacement | Lancaster Ave over Swatara Creel | Asphalt | From 1,000,000 to 2,500,000 | 9/17/2026 |
| 121534 M | 121534 | 5-0 | Schuylkill | 1027 | SRT | Bicycle Facilities/Services | Schuylkill River Trail Mill Creek | | From 1,000,000 to 2,500,000 | 9/17/2026 |
| 120692 | 120692 | 6-0 | Philadelphia | 3009 | 76G | Existing Signal Improvement | Ridge Ave Signals: Northwestern Ave - Ramp F/J | | From 15,000,000 to 20,000,000 | 9/17/2026 |
| 115434 P | 115434 | 6-0 | Philadelphia | 2007 | SIP | Corridor Safety Improvement | Frankford Ave Corridor Safety Improvements | Asphalt Overlay | From 12,500,000 to 15,000,000 | 9/17/2026 |
| 85949 | 85949 | 6-0 | Chester | 896 | SIP | Corridor Safety Improvement | PA 896 Safety: Elbow Ln - Shepherd Ln | Asphalt Asphalt Overlay | From 12,500,000 to 15,000,000 | 9/17/2026 |
| 98039 P | 98039 | 6-0 | Chester | 1001 | CB2 | Bridge Replacement | Ship Road over Valley Creek | Asphalt | From 1,000,000 to 2,500,000 | 9/17/2026 |
| 99848 | 99848 | 8-0 | Dauphin | 11 | 092 | Bridge Preservation Activities | US-11 over Juniata River | | From 10,000,000 to 12,500,000 | 9/17/2026 |
| 121635 M | 121635 | 8-0 | Cumberland | 11 | 149 | New Bridge | Cumberland Valley Culvert | | From 2,500,000 to 5,000,000 | 9/17/2026 |
| 101290 | 117456 | 8-0 | Lancaster | 4033 | 008 | Bridge Replacement | Franklin Rd over Strickler Run | | From 1,000,000 to 2,500,000 | 9/17/2026 |
| 123107 | 123108 | 8-0 | Lancaster | 10 | 004 | Safety Improvement | Lancaster Co Systemic Intersection Imp | | From 1,000,000 to 2,500,000 | 9/17/2026 |
| 123107 | 123107 | 8-0 | Lancaster | 72 | 074 | Intersection Improvement | Lancaster Co Systemic Intersection Imp | | From 1,000,000 to 2,500,000 | 9/17/2026 |
| 122634 | 122634 | 8-0 | Lancaster | 222 | 087 | Resurface | Lititz Pk/Oregon Pk Resurfacing | | From 2,500,000 to 5,000,000 | 9/17/2026 |
| 121438 | 121438 | 8-0 | Cumberland | 11 | 144 | Safety Improvement | Enola Road (SR 11) Retaining Wall Improvement | | From 500,000 to 1,000,000 | 9/17/2026 |
| 117144 | 117144 | 8-0 | Franklin | 30 | 158 | Bridge Preservation Activities | US 30 Bridge over W Br Conococheague Creek | | From 500,000 to 1,000,000 | 9/17/2026 |
| 115621 | 115621 | 8-0 | York | 3048 | 001 | Safety Improvement | Bannister St and Adams St Safety Imp | | From 2,500,000 to 5,000,000 | 9/17/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|--------|--------|----------|------------|------|-----|------------------------|---|----------------------------|-----------------------------|------------------------|
| 117144 | 101404 | 8-0 | Franklin | 995 | 009 | Bridge Rehabilitation | US 30 Bridge over W Br Conococheague Creek | | From 1,000,000 to 2,500,000 | 9/17/2026 |
| 101300 | 101300 | 8-0 | Lancaster | 72 | 063 | Bridge Rehabilitation | PA 72 over Chiques Creek | | From 2,500,000 to 5,000,000 | 9/17/2026 |
| 101290 | 101290 | 8-0 | Lancaster | 3036 | 005 | Bridge Improvement | Franklin Rd over Strickler Run | | From 200,000 to 500,000 | 9/17/2026 |
| 101290 | 101152 | 8-0 | Lancaster | 4008 | 034 | Bridge Improvement | Franklin Rd over Strickler Run | | From 1,000,000 to 2,500,000 | 9/17/2026 |
| 123444 | 123444 | 8-0 | Dauphin | 3019 | 013 | New Traffic Signal | Mountain Rd and I-81 SB Ramp Int Signal | | From 500,000 to 1,000,000 | 9/17/2026 |
| 121556 | 121556 | 11-0 | Allegheny | 3081 | A07 | Slides Correction | SR 3081 (Montour Street Extension) Slide | Asphalt Asphalt Overlay | From 1,000,000 to 2,500,000 | 9/17/2026 |
| 74185 | 122624 | 12-0 | Fayette | 1058 | G10 | Bridge Improvement | SR 3005 over Grassy Run- DFB | | From 200,000 to 500,000 | 9/17/2026 |
| 122548 | 105401 | 12-0 | Greene | 1008 | C10 | Bridge Replacement | PA 221 over Br of Ruff Creek - DFB | | From 100,000 to 200,000 | 9/17/2026 |
| 122548 | 122566 | 12-0 | Greene | 1021 | E10 | Bridge Improvement | PA 221 over Br of Ruff Creek - DFB | | From 200,000 to 500,000 | 9/17/2026 |
| 122548 | 122548 | 12-0 | Greene | 221 | H10 | Bridge Improvement | PA 221 over Br of Ruff Creek - DFB | | From 200,000 to 500,000 | 9/17/2026 |
| 74185 | 74185 | 12-0 | Fayette | 3005 | A20 | Bridge Replacement | SR 3005 over Grassy Run- DFB | | From 200,000 to 500,000 | 9/17/2026 |
| 123925 | 123925 | 2-0 | Clearfield | 80 | VSL | Miscellaneous | Intelligent VSL Upgrade I-80 Corridor, TSMO | | From 1,000,000 to 2,500,000 | 9/24/2026 |
| 123925 | 123926 | 2-0 | Clearfield | 80 | VSL | Variable Message Signs | Intelligent VSL Upgrade I-80 Corridor, TSMO | | From 500,000 to 1,000,000 | 9/24/2026 |
| 122475 | 122475 | 2-0 | Clinton | 120 | 332 | Slope Failure | SR 120 Fill Slopes | | From 1,000,000 to 2,500,000 | 10/1/2026 |
| 113123 | 113123 | 2-0 | Centre | 3030 | A01 | Bridge Improvement | SR 3030 over Branch Dix Run | | From 500,000 to 1,000,000 | 10/1/2026 |
| 113146 | 113146 | 2-0 | Juniata | 3019 | A01 | Bridge Improvement | SR 3019 over Doyle Run | | From 500,000 to 1,000,000 | 10/1/2026 |
| 122474 | 122474 | 2-0 | Mifflin | 322 | 727 | Slope Failure | Mann's Narrows Wall/Rock Slide | | From 2,500,000 to 5,000,000 | 10/1/2026 |
| 122470 | 122470 | 2-0 | Clearfield | 879 | 279 | Drainage Improvement | Clearfield Bypass Drainage | | From 1,000,000 to 2,500,000 | 10/1/2026 |
| 93331 | 93331 | 2-0 | Potter | 3001 | A05 | Bridge Replacement | Camp Run BOX | | From 500,000 to 1,000,000 | 10/1/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|--------------|------|-----|--------------------------------|--|-------------------------------------|-------------------------------|------------------------|
| 120767 | 120767 | 2-0 | Mifflin | 2008 | A03 | Bridge Improvement | SR 2008 over Brower Run | | From 1,000,000 to 2,500,000 | 10/1/2026 |
| 114320 | 114320 | 3-0 | Snyder | 1007 | 028 | Bridge Preservation Activities | SR 3006 ov Mahanoy Cr & SR 1007 ov Middle Cr | | From 1,000,000 to 2,500,000 | 10/1/2026 |
| 112874 M | 112874 | 4-0 | Luzerne | 315 | MTM | Intersection Improvement | PA 309-Mundy Crossroads Improvement Partnership | | From 15,000,000 to 20,000,000 | 10/1/2026 |
| 112874 M | 121082 | 4-0 | Luzerne | 309 | MTM | Intersection Improvement | PA 309-Mundy Crossroads Improvement Partnership | | From 1,000,000 to 2,500,000 | 10/1/2026 |
| 67395 | 67395 | 4-0 | Luzerne | 2008 | 350 | Replace/Rehab | SR 2008 over Espy Run | | From 1,000,000 to 2,500,000 | 10/1/2026 |
| 9701 | 9701 | 4-0 | Susquehanna | 29 | D50 | Bridge Preservation Activities | SR 29 over Tributary Snake Creek | | From 1,000,000 to 2,500,000 | 10/1/2026 |
| 67565 | 67565 | 4-0 | Susquehanna | 1022 | 552 | Bridge Replacement | SR 1022 over Tributary Dubois Creek | | From 1,000,000 to 2,500,000 | 10/1/2026 |
| 70230 M | 70230 | 6-0 | Philadelphia | 7301 | WIS | Bridge Rehabilitation | Bells Mill & Valley Green Rd o/ Wissahickon Cr. (City of Phila Bid | | From 12,500,000 to 15,000,000 | 10/1/2026 |
| 111515 M | 111515 | 6-0 | Philadelphia | 7301 | CSB | Bridge Rehabilitation | Cherokee St. o/ Valley Green Rd. (City of Phila. Bid No. 3986 | | From 5,000,000 to 7,500,000 | 10/1/2026 |
| 84258 P | 84258 | 6-0 | Bucks | 2073 | BPA | Bridge Replacement | Pennsylvania Avenue over Delaware Canal (D/B Activities | | From 5,000,000 to 7,500,000 | 10/1/2026 |
| 82200 | 82200 | 6-0 | Philadelphia | 76 | BDH | Resurface | I-76 (EB): 34th St On-Ramp to Passyunk Ave | Asphalt Overlay Concrete Overlay | From 1,000,000 to 2,500,000 | 10/1/2026 |
| 118513 | 118513 | 8-0 | Lebanon | 3025 | LVT | New Bridge | LVRT Phase 6C | | From 5,000,000 to 7,500,000 | 10/1/2026 |
| 112238 | 112238 | 9-0 | Blair | 99 | 027 | Restoration | I-99 - Bald Eagle Intchg to Co Line | Other | From 7,500,000 to 10,000,000 | 10/1/2026 |
| 98132 M | 98132 | 10-0 | Jefferson | 7216 | 550 | Bridge Removal | T-385 Dobson Road Bridge | | From 200,000 to 500,000 | 10/1/2026 |
| 25944 M | 25944 | 10-0 | Jefferson | 7217 | 550 | Bridge Removal | T-396 Seldom Seen Bridge | | From 200,000 to 500,000 | 10/1/2026 |
| 116492 | 116492 | 10-0 | Clarion | 80 | 366 | Bridge Rehabilitation | Boyd Run Culvert Rehab | | From 5,000,000 to 7,500,000 | 10/1/2026 |
| 27316 M | 27316 | 11-0 | Allegheny | 7113 | LOC | Bridge Rehabilitation | AL Local BPRS Group 2 | | From 1,000,000 to 2,500,000 | 10/1/2026 |
| 109356 P | 109356 | 11-0 | Beaver | 68 | B44 | Restoration | Midland Beaver Road | Asphalt | From 25,000,000 to 30,000,000 | 10/1/2026 |
| 122662 | 116470 | 12-0 | Westmoreland | 3063 | A10 | Bridge Improvement | SR 2045 over Br of Two Mile Run-DFB | | From 100,000 to 200,000 | 10/1/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|--------|--------|----------|----------------|------|-----|--------------------------------|--|---------------------------|-------------------------------|------------------------|
| 122662 | 122688 | 12-0 | Westmoreland | 3081 | 02M | Bridge Improvement | SR 2045 over Br of Two Mile Run-DFB | | From 200,000 to 500,000 | 10/1/2026 |
| 3449 | 3449 | 2-0 | Clearfield | 4009 | A01 | Bridge Improvement | SR 4009 Conrail Br. | | From 1,000,000 to 2,500,000 | 10/22/2026 |
| 6615 | 6615 | 3-0 | Northumberland | 4020 | 001 | Bridge Preservation Activities | SR 4020 over Little Shamokin Creek | | From 500,000 to 1,000,000 | 10/22/2026 |
| 98826 | 98826 | 3-0 | Union | 3006 | 019 | Bridge Replacement | SR 3006 over Cold Run | | From 500,000 to 1,000,000 | 10/22/2026 |
| 114143 | 114143 | 3-0 | Snyder | 3006 | 023 | Bridge Replacement | SR 3006 over Trib of West Branch of Mahantango Crk | | From 200,000 to 500,000 | 10/22/2026 |
| 97941 | 97943 | 4-0 | Luzerne | 309 | 358 | Bridge Rehabilitation | SR 309 over Toby Creek and SR 8039 Bridge Group | | From 5,000,000 to 7,500,000 | 10/22/2026 |
| 85720 | 85720 | 4-0 | Susquehanna | 1018 | 550 | Bridge Replacement | SR 1018 over Tributary Dubois Creek | | From 500,000 to 1,000,000 | 10/22/2026 |
| 118282 | 118282 | 4-0 | Lackawanna | 8001 | P01 | Bridge Preservation Activities | SR 8001 over SR 11 NB | | From 2,500,000 to 5,000,000 | 10/22/2026 |
| 118282 | 123194 | 4-0 | Lackawanna | 81 | BRG | Bridge Preservation Activities | SR 8001 over SR 11 NB | | From 200,000 to 500,000 | 10/22/2026 |
| 117890 | 117891 | 4-0 | Lackawanna | 11 | P02 | Bridge Preservation Activities | SR 11 over North Main Avenue | | From 500,000 to 1,000,000 | 10/22/2026 |
| 117890 | 117896 | 4-0 | Lackawanna | 8029 | P02 | Bridge Preservation Activities | SR 11 over North Main Avenue | | From 200,000 to 500,000 | 10/22/2026 |
| 117890 | 117894 | 4-0 | Lackawanna | 11 | P05 | Bridge Preservation Activities | SR 11 over North Main Avenue | | From 2,500,000 to 5,000,000 | 10/22/2026 |
| 117890 | 117893 | 4-0 | Lackawanna | 11 | P04 | Bridge Preservation Activities | SR 11 over North Main Avenue | | From 500,000 to 1,000,000 | 10/22/2026 |
| 117890 | 117892 | 4-0 | Lackawanna | 11 | P03 | Bridge Preservation Activities | SR 11 over North Main Avenue | | From 500,000 to 1,000,000 | 10/22/2026 |
| 117890 | 117890 | 4-0 | Lackawanna | 11 | P01 | Bridge Preservation Activities | SR 11 over North Main Avenue | | From 2,500,000 to 5,000,000 | 10/22/2026 |
| 109884 | 109884 | 4-0 | Wayne | 590 | 652 | Bridge Replacement | SR 590 over Outlet House Pond | | From 1,000,000 to 2,500,000 | 10/22/2026 |
| 97941 | 56623 | 4-0 | Luzerne | 309 | 364 | Bridge Replacement | SR 309 over Toby Creek and SR 8039 Bridge Group | | From 10,000,000 to 12,500,000 | 10/22/2026 |
| 101925 | 101925 | 4-0 | Luzerne | 4035 | 350 | Bridge Rehabilitation | SR 4035 over Pine Creek | | From 500,000 to 1,000,000 | 10/22/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|-----------|------|-----|--------------------------------|---|----------------------------|---------------------------------|------------------------|
| 96756 | 96756 | 4-0 | Wyoming | 2031 | D50 | Bridge Replacement | SR 2031 over Outlet Lake Winola | | From 1,000,000 to 2,500,000 | 10/22/2026 |
| 107495 C | 107495 | 4-0 | Luzerne | 80 | 311 | Reconstruct | I-80 Eastbound Reconstruction | Alternate Bid | From 125,000,000 to 150,000,000 | 10/22/2026 |
| 97941 | 97942 | 4-0 | Luzerne | 309 | 357 | Bridge Replacement | SR 309 over Toby Creek and SR 8039 Bridge Group | | From 5,000,000 to 7,500,000 | 10/22/2026 |
| 97941 | 97941 | 4-0 | Luzerne | 309 | 365 | Bridge Removal | SR 309 over Toby Creek and SR 8039 Bridge Group | | From 20,000,000 to 25,000,000 | 10/22/2026 |
| 113494 | 113494 | 5-0 | Monroe | 2012 | BRM | Bridge Preservation Activities | NEPA Br Preserv & Repair 8 | | From 5,000,000 to 7,500,000 | 10/22/2026 |
| 121555 M | 121555 | 5-0 | Berks | 625 | ACT | Bicycle Facilities/Services | Angelica Creek Trail Extension | | From 1,000,000 to 2,500,000 | 10/22/2026 |
| 96434 | 96434 | 5-0 | Monroe | 715 | 04B | Bridge Replacement | PA 715 Stone Arch Replace | | From 2,500,000 to 5,000,000 | 10/22/2026 |
| 11716 | 11716 | 5-0 | Monroe | 7214 | LLB | Bridge Replacement | Lessig Lane (T-410) over Cherry Crk | | From 500,000 to 1,000,000 | 10/22/2026 |
| 110318 | 110318 | 5-0 | Berks | 12 | 04S | Intersection Improvement | SR 12 Alsace Manor Int Impvmnts | | From 2,500,000 to 5,000,000 | 10/22/2026 |
| 61972 | 61972 | 5-0 | Berks | 222 | 28M | Widen | SR 222 Widening | | From 70,000,000 to 80,000,000 | 10/22/2026 |
| 13440 | 13440 | 6-0 | Bucks | 663 | VY2 | Intersection Improvement | PA 663 & Allentown Road Bridge Replacements | Asphalt | From 15,000,000 to 20,000,000 | 10/22/2026 |
| 95429 | 95429 | 6-0 | Delaware | 202 | LPR | Intersection Improvement | US202/US1 Intersection Area Improvements | | From 2,500,000 to 5,000,000 | 10/22/2026 |
| 98217 M | 98217 | 6-0 | Delaware | 7023 | 149 | Bridge Replacement | County Bridge #149: Hilldale Rd o Darby Ck | | From 5,000,000 to 7,500,000 | 10/22/2026 |
| 107642 M | 107642 | 6-0 | Delaware | 3046 | OFF | Intersection Improvement | Smithbridge Rd. Corridor | Asphalt Asphalt Overlay | From 2,500,000 to 5,000,000 | 10/22/2026 |
| 106558 M | 106558 | 8-0 | Perry | 7210 | BRG | Bridge Replacement | Center Rd Bridge T-403 | | From 1,000,000 to 2,500,000 | 10/22/2026 |
| 113255 | 113255 | 8-0 | Adams | 2008 | 013 | Resurface | SR 2008 Elm Ave Resurface | Asphalt Overlay | From 5,000,000 to 7,500,000 | 10/22/2026 |
| 114148 | 114148 | 9-0 | Blair | 4104 | 01B | Bridge Rehabilitation | Tyrone McCoy Street over I-99 Rehab | | From 1,000,000 to 2,500,000 | 10/22/2026 |
| 24814 | 24814 | 10-0 | Butler | 1004 | 252 | Bridge Improvement | Bruin Bridge #5 | | From 1,000,000 to 2,500,000 | 10/22/2026 |
| 122179 | 122179 | 10-0 | Jefferson | 3014 | 553 | Bridge Replacement | Sprankle Mills Bridge #2 - DFB | | From 500,000 to 1,000,000 | 10/22/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|--------|--------|----------|--------------|------|-----|--------------------------------|---|---------------------------|-------------------------------|------------------------|
| 119578 | 119578 | 10-0 | Armstrong | 4023 | 19B | Slides Correction | SR 4023 Tarrtown Rd Slides | Asphalt | From 10,000,000 to 12,500,000 | 10/22/2026 |
| 121952 | 121952 | 10-0 | Jefferson | 80 | 54C | Bridge Replacement | I80 Brookville East Ph 1 | Asphalt | From 30,000,000 to 35,000,000 | 10/22/2026 |
| 117422 | 117422 | 12-0 | Washington | 2005 | A10 | Slides Correction | 2025 Slide Repairs | | From 7,500,000 to 10,000,000 | 10/22/2026 |
| 90622 | 116369 | 12-0 | Washington | 4029 | 01M | Bridge Improvement | PA 331 over Br Brush Run- DFB | | From 100,000 to 200,000 | 10/22/2026 |
| 90622 | 89081 | 12-0 | Washington | 2053 | A20 | Bridge Improvement | PA 331 over Br Brush Run- DFB | | From 100,000 to 200,000 | 10/22/2026 |
| 90622 | 90622 | 12-0 | Washington | 331 | L20 | Bridge Replacement | PA 331 over Br Brush Run- DFB | | From 100,000 to 200,000 | 10/22/2026 |
| 83686 | 83686 | 12-0 | Westmoreland | 4073 | 02M | Bridge Replacement | SR 4073 over PA 56 | | From 2,500,000 to 5,000,000 | 10/22/2026 |
| 97912 | 97912 | 1-0 | Mercer | 62 | 20M | Resurface | US 62: Ohio line to Libery Street | Asphalt Overlay | From 1,000,000 to 2,500,000 | 10/29/2026 |
| 117505 | 99654 | 1-0 | Crawford | 77 | 172 | Restoration | SR 77: Hatch Street to Gravel Rur Road | Asphalt Overlay | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 2477 | 2477 | 1-0 | Warren | 27 | B12 | Bridge Replacement | SR 27: Grand Street Bridge | | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 89181 | 89181 | 1-0 | Forest | 3001 | 361 | Resurface | SR 3001: President Rd. - SR 36 | Asphalt Overlay | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 83528 | 83528 | 2-0 | Elk | 3005 | A01 | Bridge Replacement | Wyncoop Run Bridge | | From 2,500,000 to 5,000,000 | 11/5/2026 |
| 3840 | 3840 | 2-0 | Clinton | 2010 | A01 | Bridge Improvement | Rauchtown Bridge | | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 115356 | 115356 | 3-0 | Lycoming | 15 | 228 | Resurface | 1/2mile S. of 4 Mile Rd to SR 284 SB | Asphalt Overlay | From 7,500,000 to 10,000,000 | 11/5/2026 |
| 122320 | 122320 | 3-0 | Tioga | 15 | 283 | Variable Message Signs | 15 North ITS | | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 107128 | 107128 | 3-0 | Montour | 54 | 095 | Bridge Rehabilitation | SR 54 under Market Street | | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 112288 | 112288 | 4-0 | Lackawanna | 2107 | BRG | Bridge Removal | SR 2107 over I-81 NB & SB | | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 116829 | 116829 | 4-0 | Luzerne | 3018 | 352 | Replace/Rehab | SR 3018 over Tributary to Nescopeck Creek | | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 95454 | 95454 | 4-0 | Lackawanna | 11 | D50 | Bridge Preservation Activities | US 11 over Railroad | | From 1,000,000 to 2,500,000 | 11/5/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|--------------|------|-----|-----------------------------|--|---------------------------|-------------------------------|------------------------|
| 96747 | 96747 | 4-0 | Wyoming | 4006 | 771 | Bridge Replacement | SR 4006 over Little Tusca | | From 2,500,000 to 5,000,000 | 11/5/2026 |
| 67460 | 67460 | 4-0 | Luzerne | 3040 | D50 | Replace/Rehab | SR 3040 over Tributary Nescopeck Creek | | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 112638 M | 112638 | 5-0 | Monroe | 940 | VPS | Corridor Safety Improvement | Village of Pocono Summit Improvements | | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 121552 M | 121552 | 5-0 | Lehigh | 2026 | CS9 | Transportation Enhancement | Borough of Coopersburg Streetscape - Phase 9 | | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 112638 M | 119479 | 5-0 | Monroe | 940 | TPS | Intersection Improvement | Village of Pocono Summit Improvements | | From 2,500,000 to 5,000,000 | 11/5/2026 |
| 123037 M | 123037 | 5-0 | Northampton | 248 | ETC | Pedestrian Facilities | Traffic Calming & Pedestrian Accommodation Improve | | From 500,000 to 1,000,000 | 11/5/2026 |
| 118356 M | 118356 | 6-0 | Montgomery | 1004 | LBT | Bicycle Facilities/Services | Liberty Bell Trail | | From 500,000 to 1,000,000 | 11/5/2026 |
| 120940 P | 120940 | 6-0 | Philadelphia | 3 | A13 | ADA Curb Ramps | Philadelphia County ADA Ramps | | From 5,000,000 to 7,500,000 | 11/5/2026 |
| 82199 M | 82199 | 6-0 | Philadelphia | 73 | 000 | Safety Improvement | Cottman Ave: Castor to US 1 (City of Philadelphia Bid No. _____) | | From 12,500,000 to 15,000,000 | 11/5/2026 |
| 84284 | 84284 | 6-0 | Chester | 82 | DRR | Bridge Replacement | Doe Run Road over Buck Run | Asphalt | From 2,500,000 to 5,000,000 | 11/5/2026 |
| 57630 | 57630 | 6-0 | Bucks | 63 | SWM | Drainage Improvement | Districtwide SWM/MS4 Improvements Group 1 | | From 500,000 to 1,000,000 | 11/5/2026 |
| 103217 P | 103217 | 6-0 | Delaware | 2005 | 383 | New Traffic Signal | Main St, 6th St & CSX Crossing Improvement | Composite | From 7,500,000 to 10,000,000 | 11/5/2026 |
| 110444 M | 110444 | 6-0 | Montgomery | 7046 | MG4 | Bridge Replacement | Ridge Pike (School-Belvoir) | | From 70,000,000 to 80,000,000 | 11/5/2026 |
| 110762 | 110762 | 6-0 | Montgomery | 1028 | MB2 | Bridge Replacement | Perkiomenville Road over Scioto Creek | | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 110761 | 110761 | 6-0 | Montgomery | 4040 | MB3 | Bridge Replacement | Gilbertsville Rd over Br Ministers Creek | | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 61936 | 61936 | 6-0 | Chester | 202 | SCR | Bridge Rehabilitation | Structure Hardening Group 2025 (Scour) | | From 500,000 to 1,000,000 | 11/5/2026 |
| 106552 M | 106552 | 8-0 | York | 7216 | BRG | Bridge Improvement | Furnace Road Bridge | | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 119212 | 119212 | 8-0 | Lebanon | 22 | BRC | Bridge Rehabilitation | Lebanon MPO TIP Funded Bridge Repair Contract | | From 1,000,000 to 2,500,000 | 11/5/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

June 01, 2026

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|------------|------|-----|-----------------------------|--|---------------------------|-------------------------------|------------------------|
| 119313 M | 119313 | 8-0 | Perry | 849 | 022 | Transportation Enhancement | Sidewalks and Curbs Reconstruction Phase 2 | | From 500,000 to 1,000,000 | 11/5/2026 |
| 117709 | 117709 | 9-0 | Blair | 22 | 059 | Resurface | US 22 - Cambria Co to PA 764 WB | Asphalt Overlay | From 5,000,000 to 7,500,000 | 11/5/2026 |
| 88145 | 88145 | 9-0 | Huntingdon | 35 | 04B | Bridge Replacement | PA 35 Trough Spring Bridge | | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 118570 | 118570 | 11-0 | Allegheny | 2042 | A07 | Slides Correction | Skyline Drive Slide | Asphalt | From 2,500,000 to 5,000,000 | 11/5/2026 |
| 122585 M | 122585 | 11-0 | Allegheny | 7478 | PRT | Bridge Replacement | MLK Jr Busway Bridge Replacement over Penn Ave | | From 12,500,000 to 15,000,000 | 11/5/2026 |
| 98856 | 98856 | 12-0 | Greene | 2008 | A10 | Bridge Rehabilitation | SR 2008 ov Dunkard Crk | | From 1,000,000 to 2,500,000 | 11/5/2026 |
| 51404 M | 51404 | 12-0 | Washington | 7401 | PR1 | Bridge Improvement | Pike Run #1 | | From 2,500,000 to 5,000,000 | 11/5/2026 |
| 117505 | 117505 | 1-0 | Crawford | 77 | 171 | Resurface | SR 77: Hatch Street to Gravel Run Road | Asphalt Overlay | From 1,000,000 to 2,500,000 | 11/19/2026 |
| 88475 | 88475 | 1-0 | Forest | 62 | B05 | Bridge Replacement | US 62 Bridge over Prather Run | | From 1,000,000 to 2,500,000 | 12/3/2026 |
| 115377 | 115377 | 1-0 | Warren | 27 | 671 | Resurface | SR 27: Brown Road to Hosner Run Rd. | Asphalt Overlay | From 1,000,000 to 2,500,000 | 12/3/2026 |
| 88743 | 88743 | 3-0 | Lycoming | 4001 | 003 | Bridge Rehabilitation | SR 4001 over Lt Pine Crk | | From 2,500,000 to 5,000,000 | 12/3/2026 |
| 113894 | 113894 | 4-0 | Wayne | 191 | 693 | Safety Improvement | SR 191, 3031,3042 Intersection Safety Improvements | | From 1,000,000 to 2,500,000 | 12/3/2026 |
| 116551 | 116551 | 4-0 | Lackawanna | 3013 | 204 | Existing Signal Improvement | SR 3013 Main Street Signal Corridor Phase 2 | | From 2,500,000 to 5,000,000 | 12/3/2026 |
| 93931 | 67255 | 4-0 | Luzerne | 7303 | 350 | Bridge Replacement | SR 11 over SR 2037, Susquehanna River and Railroad | | From 50,000,000 to 60,000,000 | 12/3/2026 |
| 9936 | 9936 | 4-0 | Wayne | 3031 | 650 | Bridge Replacement | SR 3031 over Middle Creek | | From 2,500,000 to 5,000,000 | 12/3/2026 |
| 10018 | 10018 | 4-0 | Wayne | 191 | 654 | Bridge Replacement | SR 191 over Branch Middle Creek | | From 2,500,000 to 5,000,000 | 12/3/2026 |
| 115728 | 115728 | 4-0 | Luzerne | 118 | P56 | Bridge Replacement | SR 118 over Fades Creek Bridge Preservation | | From 1,000,000 to 2,500,000 | 12/3/2026 |
| 93931 | 93931 | 4-0 | Luzerne | 11 | 350 | Bridge Replacement | SR 11 over SR 2037, Susquehanna River and Railroad | | From 70,000,000 to 80,000,000 | 12/3/2026 |
| 96413 | 96413 | 5-0 | Lehigh | 2005 | 05M | Resurface | Lehigh Street Betterment | Asphalt Overlay | From 10,000,000 to 12,500,000 | 12/3/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

June 01, 2026

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|-----------|--------|----------|--------------|------|-----|-----------------------------|---|---------------------------|-------------------------------|------------------------|
| 110091 M | 110091 | 6-0 | Bucks | 7009 | MAP | Bridge Replacement | County Bridge #54; King Road over Herkaken Creek | | From 1,000,000 to 2,500,000 | 12/3/2026 |
| 16214 | 16214 | 6-0 | Montgomery | 611 | MBR | Bridge Replacement | Old York Road over SEPTA's W Trenton Ln | Asphalt Overlay | From 15,000,000 to 20,000,000 | 12/3/2026 |
| 81677 M | 81677 | 6-0 | Montgomery | 152 | SSP | Pedestrian Facilities | Upper Dublin Sidewalk to School | | From 1,000,000 to 2,500,000 | 12/3/2026 |
| 120938 | 120938 | 6-0 | Chester | 1 | A12 | ADA Curb Ramps | Chester & Delaware Counties ADA Ramps | | From 2,500,000 to 5,000,000 | 12/3/2026 |
| 120934 P | 120934 | 6-0 | Montgomery | 73 | A11 | ADA Curb Ramps | Bucks and Montgomery Counties ADA Ramps | | From 2,500,000 to 5,000,000 | 12/3/2026 |
| 98218 M | 98218 | 6-0 | Delaware | 7023 | 142 | Bridge Replacement | County Bridge #142: E South Ave o/ Muckinipattis Ck | | From 2,500,000 to 5,000,000 | 12/3/2026 |
| 98230 M | 98230 | 6-0 | Philadelphia | 7301 | 255 | Bridge Rehabilitation | Tabor Road over Tacony Creek (City of Phila. Bid No. ____ ECMS) | | From 15,000,000 to 20,000,000 | 12/3/2026 |
| 81293 P M | 81293 | 6-0 | Bucks | 2051 | LTT | Bicycle Facilities/Services | Levittown Trail | | From 1,000,000 to 2,500,000 | 12/3/2026 |
| 99885 | 99885 | 8-0 | Dauphin | 4006 | 011 | Bridge Replacement | Enders Road ov Armstrong Ck | | From 2,500,000 to 5,000,000 | 12/3/2026 |
| 114554 | 114554 | 8-0 | Lebanon | 4004 | 015 | Safety Improvement | Hill Church Rd Safety Imp | | From 2,500,000 to 5,000,000 | 12/3/2026 |
| 121393 | 121393 | 8-0 | Franklin | 16 | 055 | Resurface | SR 16 Main Street Resurfacing | | From 2,500,000 to 5,000,000 | 12/3/2026 |
| 101173 | 101173 | 11-0 | Beaver | 168 | B20 | Bridge Replacement | PA 168 over Jordan Run | | From 2,500,000 to 5,000,000 | 12/3/2026 |
| 100723 | 100723 | 11-0 | Allegheny | 4053 | A05 | Bridge Replacement | Richard Road over Wexford Run | | From 1,000,000 to 2,500,000 | 12/3/2026 |
| 74220 | 74220 | 12-0 | Greene | 3011 | G10 | Bridge Improvement | SR 3011 over Hargus Creek | | From 2,500,000 to 5,000,000 | 12/3/2026 |
| 117423 | 117423 | 12-0 | Fayette | 381 | 0 | Slides Correction | 2026 Slide Repair | | From 7,500,000 to 10,000,000 | 12/3/2026 |
| 116189 | 116189 | 12-0 | Fayette | 1020 | 06R | Pavement Preservation | SR 1020 Gallatin Avenue Betterment | Asphalt | From 10,000,000 to 12,500,000 | 12/3/2026 |
| 112620 | 112620 | 1-0 | Venango | 4003 | 571 | Restoration | SR 4003: SR 322 - Bowman Roac | Asphalt Overlay | From 1,000,000 to 2,500,000 | 12/10/2026 |
| 112620 | 123864 | 1-0 | Venango | 4003 | 572 | Resurface | SR 4003: SR 322 - Bowman Roac | | From 500,000 to 1,000,000 | 12/10/2026 |
| 118672 | 118672 | 2-0 | Potter | 872 | 628 | Slope Failure | SR 872 Roadway and Slope Stability | | From 2,500,000 to 5,000,000 | 12/10/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

June 01, 2026

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|----------------|------|-----|--------------------------------|--|---------------------------|-----------------------------|------------------------|
| 85188 | 85188 | 2-0 | Juniata | 2007 | A02 | Bridge Improvement | SR 2007 over Doe Run | | From 1,000,000 to 2,500,000 | 12/10/2026 |
| 119330 | 119330 | 2-0 | Elk | 7207 | 0 | Resurface | Twin Lakes Access | | From 1,000,000 to 2,500,000 | 12/10/2026 |
| 4551 | 4551 | 2-0 | Mifflin | 1002 | A01 | Bridge Replacement | SR 1002 over Honey Creek | | From 1,000,000 to 2,500,000 | 12/10/2026 |
| 116747 | 116747 | 2-0 | Centre | 3036 | A01 | Bridge Improvement | SR 3036 over Mulligan Run | | From 500,000 to 1,000,000 | 12/10/2026 |
| 118341 M | 118341 | 3-0 | Northumberland | 61 | 01E | Transportation Enhancement | Front St to 13th St | | From 1,000,000 to 2,500,000 | 12/10/2026 |
| 97621 | 98975 | 3-0 | Bradford | 187 | 071 | Resurface | SR 187 ov Tr Wysox Cr | Asphalt Overlay | From 500,000 to 1,000,000 | 12/10/2026 |
| 99278 | 99278 | 3-0 | Bradford | 187 | 074 | Bridge Replacement | SR187 over Wysox Creek | | From 2,500,000 to 5,000,000 | 12/10/2026 |
| 98514 | 98514 | 3-0 | Tioga | 2027 | 014 | Bridge Rehabilitation | SR2027 ov Canoe Camp Crk | | From 500,000 to 1,000,000 | 12/10/2026 |
| 88915 | 88915 | 3-0 | Bradford | 14 | 077 | Bridge Replacement | SR 14 over Tannery Creek | | From 1,000,000 to 2,500,000 | 12/10/2026 |
| 97621 | 97621 | 3-0 | Bradford | 187 | 076 | Bridge Replacement | SR 187 ov Tr Wysox Cr | | From 1,000,000 to 2,500,000 | 12/10/2026 |
| 120813 | 120813 | 4-0 | Lackawanna | 6011 | 252 | Bridge Improvement | SR 6011 Market Street Culvert | | From 2,500,000 to 5,000,000 | 12/10/2026 |
| 115734 | 115734 | 4-0 | Luzerne | 1030 | P62 | Bridge Replacement | SR 1030 over Harveys Creek | | From 1,000,000 to 2,500,000 | 12/10/2026 |
| 67456 | 67456 | 4-0 | Luzerne | 924 | 350 | Bridge Replacement | TR 924 Over Conrail, Hazle | | From 5,000,000 to 7,500,000 | 12/10/2026 |
| 108573 | 108573 | 4-0 | Lackawanna | 3012 | M25 | Resurface | Lackawanna County SR 3012 Resurfacing 2025 | | From 500,000 to 1,000,000 | 12/10/2026 |
| 124009 | 124009 | 4-0 | Luzerne | 315 | M27 | Resurface | SR 315 Resurfacing | | From 1,000,000 to 2,500,000 | 12/10/2026 |
| 121587 | 121587 | 4-0 | Lackawanna | 347 | S02 | Resurface | SR 347 Resurfacing 2025 | | From 200,000 to 500,000 | 12/10/2026 |
| 124009 | 124022 | 4-0 | Luzerne | 8017 | M27 | Resurface | SR 315 Resurfacing | | From 500,000 to 1,000,000 | 12/10/2026 |
| 123216 | 123216 | 4-0 | Luzerne | 1006 | PRS | Bridge Preservation Activities | SR 1006 over SR 309 Bridge Preservation | | Less than 100,000 | 12/10/2026 |
| 123221 | 123221 | 4-0 | Wayne | 3007 | PRS | Bridge Preservation Activities | SR 3007 over Interstate 84 Bridge Preservation | | Less than 100,000 | 12/10/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|--------------|------|-----|--------------------------------|---|---------------------------------|-------------------------------|------------------------|
| 123220 | 123220 | 4-0 | Wyoming | 29 | PRS | Bridge Preservation Activities | SR 29 over Susquehanna River Bridge Preservation | | Less than 100,000 | 12/10/2026 |
| 123219 | 123219 | 4-0 | Susquehanna | 547 | PRS | Bridge Preservation Activities | SR 547 over Interstate 81 Bridge Preservation | | Less than 100,000 | 12/10/2026 |
| 123218 | 123218 | 4-0 | Luzerne | 3042 | PRS | Bridge Preservation Activities | SR 3042 over Nescopeck Creek Bridge Preservation | | Less than 100,000 | 12/10/2026 |
| 123215 | 123215 | 4-0 | Lackawanna | 84 | PRS | Bridge Preservation Activities | I-84 over Roaring Brook Bridge Preservation | | Less than 100,000 | 12/10/2026 |
| 121550 M | 121550 | 5-0 | Lehigh | 2002 | ASZ | Transportation Enhancement | City of Allentown - School Zone Traffic Safety Upg | | From 1,000,000 to 2,500,000 | 12/10/2026 |
| 123036 M | 123036 | 5-0 | Northampton | 412 | MPI | Pedestrian Facilities | Main Street and Polk Valley Road Improvements | | From 200,000 to 500,000 | 12/10/2026 |
| 110014 | 110014 | 5-0 | Berks | 419 | 03B | Bridge Replacement | Rehrersburg Road over Trib Mill Creek | Asphalt | From 1,000,000 to 2,500,000 | 12/10/2026 |
| 110310 | 110310 | 6-0 | Bucks | 2089 | ALM | Intersection Improvement | Almshouse & Jacksonville Rd Roundabout | | From 5,000,000 to 7,500,000 | 12/10/2026 |
| 13635 P | 13635 | 6-0 | Bucks | 2029 | S99 | Intersection Improvement | Oxford Valley Road: Bristol Road to Lincoln Highway | Asphalt Overlay Undetermined | From 15,000,000 to 20,000,000 | 12/10/2026 |
| 116061 P | 116061 | 6-0 | Bucks | 2044 | RC3 | Intersection Improvement | Rockhill Dr & Neshaminy Blvd Intersection Imprvmnt | | From 7,500,000 to 10,000,000 | 12/10/2026 |
| 115440 P | 115440 | 6-0 | Philadelphia | 4019 | SIP | Corridor Safety Improvement | Washington Lane Corridor Safety Improvements | | From 5,000,000 to 7,500,000 | 12/10/2026 |
| 105803 P | 105803 | 6-0 | Montgomery | 1058 | HT3 | New Interchange | PA 63/PA 309 Connector Phase 3 | | From 50,000,000 to 60,000,000 | 12/10/2026 |
| 101302 | 101302 | 8-0 | Lancaster | 4037 | 005 | Bridge Improvement | Bellaire Rd over Conewago Cr | | From 500,000 to 1,000,000 | 12/10/2026 |
| 117411 | 117411 | 8-0 | Lebanon | 322 | 066 | Bridge Improvement | US322 Horseshoe Pk ovr Killinger Crk | | From 200,000 to 500,000 | 12/10/2026 |
| 117090 | 117090 | 9-0 | Blair | 7301 | MSB | Bridge Improvement | Meadow Street over Brush Run | | From 200,000 to 500,000 | 12/10/2026 |
| 117090 | 117088 | 9-0 | Blair | 3008 | 01B | Bridge Improvement | Meadow Street over Brush Run | | From 200,000 to 500,000 | 12/10/2026 |
| 117090 | 109168 | 9-0 | Blair | 7301 | 13S | Bridge Improvement | Meadow Street over Brush Run | | From 100,000 to 200,000 | 12/10/2026 |
| 105980 | 105980 | 9-0 | Somerset | 219 | 041 | Resurface | US 219 - MD line to Meyersdale Bypass | Asphalt Overlay | From 5,000,000 to 7,500,000 | 12/10/2026 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|--------------|------|-----|--------------------------------|--|---------------------------|-------------------------------|------------------------|
| 23462 | 23462 | 9-0 | Somerset | 653 | 09B | Bridge Replacement | PA653 Laurel Hill Crk Brg | | From 5,000,000 to 7,500,000 | 12/10/2026 |
| 117090 | 109162 | 9-0 | Blair | 7214 | 484 | Bridge Improvement | Meadow Street over Brush Run | | From 200,000 to 500,000 | 12/10/2026 |
| 28426 M | 28426 | 11-0 | Allegheny | 7420 | BRG | Bridge Preservation Activities | AL Local BPRS Group 5 | | From 10,000,000 to 12,500,000 | 12/10/2026 |
| 28323 M | 28323 | 11-0 | Allegheny | 7435 | 0 | Bridge Replacement | Trumbull Drive Bridge | | From 5,000,000 to 7,500,000 | 12/10/2026 |
| 105426 | 105426 | 12-0 | Washington | 88 | 0 | Restoration | Charleroi Betterment | Undetermined | From 10,000,000 to 12,500,000 | 12/10/2026 |
| 89066 | 89066 | 12-0 | Westmoreland | 4019 | C10 | Bridge Improvement | SR 4019 over Brush Creek | | From 1,000,000 to 2,500,000 | 12/10/2026 |
| 97092 | 88473 | 1-0 | Crawford | 20 | B07 | Bridge Rehabilitation | Northwest Tbeam Rehab Group | | From 500,000 to 1,000,000 | 1/1/2027 |
| 58248 | 84913 | 1-0 | Venango | 18 | TBR | Bridge Rehabilitation | Northwest T-Beam Rehab Group - In-House | | From 200,000 to 500,000 | 1/1/2027 |
| 58248 | 58248 | 1-0 | Venango | 322 | TBR | Bridge Rehabilitation | Northwest T-Beam Rehab Group - In-House | | From 200,000 to 500,000 | 1/1/2027 |
| 1036 M | 1036 | 1-0 | Erie | 7217 | L01 | Bridge Replacement | Union LeBoeuf Rd (T-672) Br ov S Br of French Cr | | From 2,500,000 to 5,000,000 | 1/1/2027 |
| 323 M | 323 | 1-0 | Crawford | 7210 | L00 | Bridge Rehabilitation | Wightman Rd Bridge (T-620) | | From 2,500,000 to 5,000,000 | 1/1/2027 |
| 121502 M | 121502 | 3-0 | Union | 45 | 044 | Pedestrian Facilities | 5th St to 6th St | | From 200,000 to 500,000 | 1/1/2027 |
| 99034 | 99034 | 3-0 | Lycoming | 15 | 154 | Bridge Preservation Activities | Bridge Deck Overlays | | From 2,500,000 to 5,000,000 | 1/7/2027 |
| 104629 | 114265 | 3-0 | Sullivan | 2049 | 002 | Resurface | Allegheny Ave to Lakewood Ave | Asphalt Overlay | From 100,000 to 200,000 | 1/7/2027 |
| 111321 | 111321 | 1-0 | Mercer | 518 | 08M | Resurface | SR 518: SR 18 to SR 3017 | Asphalt Overlay | From 1,000,000 to 2,500,000 | 1/14/2027 |
| 1693 M | 1693 | 1-0 | Mercer | 7407 | STU | Bridge Replacement | McKinley Ave Brdg - STU | | From 1,000,000 to 2,500,000 | 1/14/2027 |
| 117587 | 117587 | 1-0 | Mercer | 62 | 471 | Restoration | SR 62: Horvath Farms Rd to SR 3039 | Asphalt Overlay | From 2,500,000 to 5,000,000 | 1/14/2027 |
| 116475 | 116475 | 1-0 | Mercer | 79 | A19 | Restoration | I-79: MM 118 - MM 119 - Preservation | Asphalt | From 30,000,000 to 35,000,000 | 1/14/2027 |
| 115533 | 115533 | 1-0 | Crawford | 1041 | SL1 | Slides Correction | Crawford - SR 1041 Slide (GRP #2) | | From 500,000 to 1,000,000 | 1/14/2027 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|----------------|------|-----|--------------------------------|--|----------------------------|---------------------------------|------------------------|
| 97845 | 97845 | 1-0 | Mercer | 62 | 472 | Restoration | SR 62- Mercer DGS job | Asphalt Overlay | From 2,500,000 to 5,000,000 | 1/14/2027 |
| 117587 | 97845 | 1-0 | Mercer | 62 | 472 | Restoration | SR 62: Horvath Farms Rd to SR 3039 | Asphalt Overlay | From 2,500,000 to 5,000,000 | 1/14/2027 |
| 88798 | 88798 | 3-0 | Northumberland | 890 | 007 | Bridge Preservation Activities | Substructure Contract | | From 1,000,000 to 2,500,000 | 1/14/2027 |
| 117615 | 117615 | 3-0 | Northumberland | 11 | 170 | Bridge Rehabilitation | SR 11 over W Branch Susquehanna River | | From 5,000,000 to 7,500,000 | 1/14/2027 |
| 98534 | 98534 | 3-0 | Bradford | 1021 | 004 | Bridge Replacement | SR1021 ov Rummerfield Crk | | From 1,000,000 to 2,500,000 | 1/14/2027 |
| 106049 | 106049 | 4-0 | Luzerne | 81 | 361 | Bridge Replacement | Interstate 81 over Railroad | | From 35,000,000 to 40,000,000 | 1/14/2027 |
| 9699 | 96728 | 4-0 | Susquehanna | 11 | D51 | Bridge Replacement | SR 11 over East Branch Martins Creek | | From 2,500,000 to 5,000,000 | 1/14/2027 |
| 7764 | 7764 | 4-0 | Lackawanna | 7302 | WLK | Bridge Replacement | W Lackawanna Ave. Bridge | | From 15,000,000 to 20,000,000 | 1/14/2027 |
| 9699 | 9699 | 4-0 | Susquehanna | 11 | 551 | Replace/Rehab | SR 11 over East Branch Martins Creek | | From 2,500,000 to 5,000,000 | 1/14/2027 |
| 9025 | 9025 | 4-0 | Luzerne | 4004 | 350 | Bridge Replacement | SR 4004 over Shickshinny Creek | | From 1,000,000 to 2,500,000 | 1/14/2027 |
| 67525 | 67525 | 4-0 | Susquehanna | 706 | 554 | Bridge Replacement | SR 706 over East Branch Wyalusing Creek | | From 7,500,000 to 10,000,000 | 1/14/2027 |
| 93036 | 93036 | 4-0 | Luzerne | 3010 | 350 | Bridge Replacement | SR 3010 over Branch Wapwallopen Creek | | From 1,000,000 to 2,500,000 | 1/14/2027 |
| 91908 | 91908 | 5-0 | Berks | 419 | 02B | Bridge Replacement | North Third Str ovr Tulpehocken Crk | Asphalt | From 7,500,000 to 10,000,000 | 1/14/2027 |
| 119940 | 119940 | 5-0 | Northampton | 2001 | 01B | Bridge Replacement | Lower Saucon Road over E. Branch of Saucon Creek | | From 1,000,000 to 2,500,000 | 1/14/2027 |
| 116936 | 116936 | 5-0 | Northampton | 191 | 04S | Corridor Safety Improvement | SR 191 Lower Nazareth Intersection Improvements | | From 2,500,000 to 5,000,000 | 1/14/2027 |
| 111495 M | 111495 | 6-0 | Montgomery | 29 | MSP | Pedestrian Facilities | Main Street/SR 29 Ped Improvements | | From 500,000 to 1,000,000 | 1/14/2027 |
| 66952 | 66952 | 6-0 | Montgomery | 23 | 2NG | Relocation/Realignment | PA23/US422 Int & N Gulph | Asphalt Asphalt Overlay | From 20,000,000 to 25,000,000 | 1/14/2027 |
| 103553 P | 103553 | 6-0 | Philadelphia | 95 | GR6 | Reconstruct | I-95 (SB): Race-Shackamaxon | | From 350,000,000 to 400,000,000 | 1/14/2027 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|-----------|--------|----------|--------------|------|-----|--------------------------------|---|----------------------------|-------------------------------|------------------------|
| 81309 P M | 81309 | 6-0 | Philadelphia | 1004 | FC3 | Bicycle Facilities/Services | Frankford Creek Greenway - Phase 3 (City of Phillda, Bid No. | | From 1,000,000 to 2,500,000 | 1/14/2027 |
| 81305 P M | 81305 | 6-0 | Philadelphia | 3005 | BTR | Pedestrian Facilities | Belmont Ave Trail Reconstruction (City of Phildelphia Bid No. ____) | | From 1,000,000 to 2,500,000 | 1/14/2027 |
| 90341 | 99912 | 8-0 | Dauphin | 1007 | 024 | Bridge Preservation Activities | SR 209 ov Tributary to Wisconiscc Ck | | From 2,500,000 to 5,000,000 | 1/14/2027 |
| 90341 | 90341 | 8-0 | Dauphin | 209 | 017 | Bridge Improvement | SR 209 ov Tributary to Wisconiscc Ck | | From 1,000,000 to 2,500,000 | 1/14/2027 |
| 90346 | 90346 | 8-0 | Cumberland | 997 | 044 | Bridge Replacement | Roxbury Road ov Whiskey Run | | From 1,000,000 to 2,500,000 | 1/14/2027 |
| 108527 | 108527 | 8-0 | Dauphin | 3024 | 004 | Pavement Preservation | SR 3024 Resurface | Asphalt Asphalt Overlay | From 2,500,000 to 5,000,000 | 1/14/2027 |
| 116926 | 116926 | 9-0 | Cambria | 219 | 050 | Resurface | US 219 - PA 56 to PA 53 | Asphalt Overlay | From 12,500,000 to 15,000,000 | 1/14/2027 |
| 83611 | 83611 | 10-0 | Butler | 422 | 259 | Drainage Improvement | US 422 Shawood Pipe | | From 12,500,000 to 15,000,000 | 1/14/2027 |
| 114950 | 114950 | 10-0 | Armstrong | 422 | 102 | Resurface | US 422 Worthington East PM | | From 7,500,000 to 10,000,000 | 1/14/2027 |
| 115070 | 115070 | 11-0 | Allegheny | 2046 | A17 | Resurface | SR 2046, Streets Run Road Resurfacing | Asphalt | From 10,000,000 to 12,500,000 | 1/14/2027 |
| 27144 M | 27144 | 11-0 | Allegheny | 7301 | LOC | Bridge Rehabilitation | 28th Street Bridge | | From 10,000,000 to 12,500,000 | 1/14/2027 |
| 78234 | 78234 | 11-0 | Allegheny | 3001 | A02 | Bridge Replacement | Millers Run Road ov Branch of Millers Run | | From 1,000,000 to 2,500,000 | 1/14/2027 |
| 114194 A | 114194 | 11-0 | Allegheny | 2010 | A06 | Safety Improvement | SR 2010, Lovedale Road Wall Remediation | Asphalt | From 15,000,000 to 20,000,000 | 1/14/2027 |
| 119921 | 119921 | 3-0 | Lycoming | 220 | 255 | Drainage Improvement | Near Woodward/Williamsport Line | | From 200,000 to 500,000 | 1/15/2027 |
| 115418 | 115418 | 6-0 | Bucks | 113 | SIP | Safety Improvement | PA 113 & Minsi Trail Rd Roundabout | | From 2,500,000 to 5,000,000 | 1/15/2027 |
| 115419 P | 115419 | 6-0 | Bucks | 202 | SIP | Safety Improvement | US 202 & York Rd Roundabout | | From 2,500,000 to 5,000,000 | 1/15/2027 |
| 90631 | 90631 | 8-0 | York | 3092 | 003 | Bridge Preservation Activities | Kopp Road ov Bunches Ck | | From 1,000,000 to 2,500,000 | 1/21/2027 |
| 123774 | 123774 | 1-0 | Mercer | 19 | B23 | Bridge Replacement | SR 19 Bridge Replacement - Rainbow Bridge | Asphalt Overlay | From 5,000,000 to 7,500,000 | 1/28/2027 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

June 01, 2026

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|--------------|------|-----|----------------------------------|---|---------------------------|-------------------------------|------------------------|
| 121321 | 121321 | 2-0 | Centre | 3014 | CRP | Intersection Improvement | Atherton/University/E. Branch Rd Intersections | | From 500,000 to 1,000,000 | 1/28/2027 |
| 120171 | 120171 | 2-0 | Centre | 150 | 166 | Drainage Improvement | SR 150 Drainage Pipe | | From 500,000 to 1,000,000 | 1/28/2027 |
| 85178 | 85178 | 2-0 | Juniata | 75 | A09 | Bridge Improvement | SR 0075 over Trib Tuscaro | | From 500,000 to 1,000,000 | 1/28/2027 |
| 85176 | 85176 | 2-0 | Juniata | 75 | A14 | Bridge Improvement | SR 0075 over Trib Tuscarora | | From 1,000,000 to 2,500,000 | 1/28/2027 |
| 121546 | 121546 | 2-0 | Centre | 26 | TSA | Pedestrian Facilities | College Twp Bike/Ped Path, TASA | | From 1,000,000 to 2,500,000 | 1/28/2027 |
| 109717 | 109717 | 2-0 | Juniata | 2003 | A03 | Bridge Improvement | SR 2003 over Doe Run II | | From 1,000,000 to 2,500,000 | 1/28/2027 |
| 115026 | 115026 | 3-0 | Lycoming | 15 | 222 | Resurface | Skyline Dr to Old Pike Rd | Asphalt Overlay | From 10,000,000 to 12,500,000 | 1/28/2027 |
| 115704 | 115704 | 4-0 | Lackawanna | 2004 | P44 | Bridge Rehabilitation | SR 2004 over White Oak Run | | From 1,000,000 to 2,500,000 | 1/28/2027 |
| 118121 | 118121 | 4-0 | Wayne | 1011 | 670 | Bridge Replacement | SR 1011 over Beach Lake Creek | | From 1,000,000 to 2,500,000 | 1/28/2027 |
| 8040 M | 8040 | 4-0 | Lackawanna | 7301 | BRG | Bridge Replacement | 6 TH AVE. BRG., CARBONDALE | | From 2,500,000 to 5,000,000 | 1/28/2027 |
| 114489 | 114489 | 5-0 | Berks | 422 | BRM | Bridge Rehabilitation | RATS Bridge Preservation #11 | | From 5,000,000 to 7,500,000 | 1/28/2027 |
| 98042 | 98042 | 6-0 | Chester | 401 | CB4 | Bridge Replacement | Conestoga Road over Pickering Creek | Asphalt | From 1,000,000 to 2,500,000 | 1/28/2027 |
| 118358 M | 118358 | 6-0 | Delaware | 2019 | GRM | Bicycle Facilities/Services | Garrett Rd Connectivity | | From 1,000,000 to 2,500,000 | 1/28/2027 |
| 108099 M | 108099 | 6-0 | Philadelphia | 7301 | FAL | Rehab/operate historic structure | Falls Bridge over Schuylkill River (City of Phila. Bid No. ____ ECMS) | | From 30,000,000 to 35,000,000 | 1/28/2027 |
| 98229 M | 98229 | 6-0 | Philadelphia | 7301 | 631 | Bridge Replacement | 59th Street over Amtrak (City of Phila. Bid No. ____ ECMS) * | | From 40,000,000 to 45,000,000 | 1/28/2027 |
| 100202 | 100202 | 8-0 | Dauphin | 209 | 019 | Resurface | US 209 Resurfacing | Asphalt | From 2,500,000 to 5,000,000 | 1/28/2027 |
| 116481 | 116481 | 8-0 | Cumberland | 81 | 097 | Bridge Rehabilitation | I-81 over Stone House Rd | | From 2,500,000 to 5,000,000 | 1/28/2027 |
| 115797 M | 115797 | 8-0 | Dauphin | 3004 | 009 | Pedestrian Facilities | Highland St Connectivity | | From 1,000,000 to 2,500,000 | 1/28/2027 |
| 93176 | 93176 | 8-0 | Dauphin | 3012 | 026 | Bridge Rehabilitation | Market St Bridge West | | From 60,000,000 to 70,000,000 | 1/28/2027 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|--------|--------|----------|------------|------|-----|--------------------------------|---|---------------------------|-------------------------------|------------------------|
| 93176 | 93177 | 8-0 | Dauphin | 3012 | 029 | Bridge Rehabilitation | Market St Bridge West | | From 80,000,000 to 90,000,000 | 1/28/2027 |
| 117325 | 117325 | 10-0 | Clarion | 3013 | 350 | Bridge Preservation Activities | Craig Road Bridge | | From 200,000 to 500,000 | 1/28/2027 |
| 123820 | 123820 | 11-0 | Beaver | 50 | 0 | Safety Improvement | HSIP 2027 VRU Signal Pedestrian Improvements | | From 5,000,000 to 7,500,000 | 1/28/2027 |
| 115085 | 115085 | 11-0 | Allegheny | 837 | A54 | Concrete Rehabilitation | SR 837, North State Street | Concrete | From 15,000,000 to 20,000,000 | 1/28/2027 |
| 78162 | 78162 | 11-0 | Allegheny | 3048 | A27 | Bridge Replacement | Noblestown Road Bridge ov Branch Robinson Run | | From 1,000,000 to 2,500,000 | 1/28/2027 |
| 114193 | 114193 | 11-0 | Allegheny | 837 | A50 | Slides Correction | PA 837 Slide Remediation | Asphalt | From 15,000,000 to 20,000,000 | 1/28/2027 |
| 108270 | 93256 | 2-0 | Centre | 322 | 0 | Resurface | Group 2-18-ST1 | | From 2,500,000 to 5,000,000 | 1/30/2027 |
| 96256 | 93360 | 2-0 | Potter | 144 | 0 | Resurface | Group 2-15-ST6 PBR | | From 2,500,000 to 5,000,000 | 1/30/2027 |
| 108328 | 101349 | 2-0 | McKean | 346 | 0 | Resurface | Group 2-19-ST5 | | From 5,000,000 to 7,500,000 | 1/30/2027 |
| 96256 | 93350 | 2-0 | Potter | 44 | 0 | Resurface | Group 2-15-ST6 PBR | | From 2,500,000 to 5,000,000 | 1/30/2027 |
| 108270 | 100594 | 2-0 | Centre | 322 | 0 | Resurface | Group 2-18-ST1 | | From 500,000 to 1,000,000 | 1/30/2027 |
| 108270 | 100568 | 2-0 | Centre | 26 | 0 | Resurface | Group 2-18-ST1 | | From 500,000 to 1,000,000 | 1/30/2027 |
| 108307 | 100542 | 2-0 | Clearfield | 1012 | 0 | Resurface | Group 2-19-ST2 | | From 1,000,000 to 2,500,000 | 1/30/2027 |
| 107332 | 100500 | 2-0 | Clearfield | 120 | 0 | Resurface | Group 2-17-ST2 | | From 1,000,000 to 2,500,000 | 1/30/2027 |
| 107333 | 93344 | 2-0 | McKean | 346 | 0 | Resurface | Group 2-17-ST5 | | From 1,000,000 to 2,500,000 | 1/30/2027 |
| 89210 | 115346 | 1-0 | Erie | 8 | 272 | Resurface | SR 8: Lowville to Dutch Road | Asphalt Overlay | From 2,500,000 to 5,000,000 | 2/11/2027 |
| 970 M | 970 | 1-0 | Erie | 6 | S02 | Safety Improvement | SR 6 - Union City RRFBs | | From 100,000 to 200,000 | 2/11/2027 |
| 89210 | 89210 | 1-0 | Erie | 8 | 271 | Resurface | SR 8: Lowville to Dutch Road | Asphalt Overlay | From 1,000,000 to 2,500,000 | 2/11/2027 |
| 119778 | 119778 | 2-0 | Mifflin | 1002 | 726 | Restoration | SR 1002 Honey Creek Rd Slide Restoration | | From 2,500,000 to 5,000,000 | 2/11/2027 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|-------------|------|-----|----------------------------|--|---------------------------|-------------------------------|------------------------|
| 117069 | 117069 | 2-0 | Elk | 120 | 821 | Restoration | St Michaels Street to Sorg Street | Asphalt | From 5,000,000 to 7,500,000 | 2/11/2027 |
| 121532 M | 121532 | 4-0 | Luzerne | 11 | TAS | Transportation Enhancement | Edwardsville Creekside Trail Connection | | From 500,000 to 1,000,000 | 2/11/2027 |
| 113366 M | 113366 | 4-0 | Luzerne | 11 | MTM | Miscellaneous | Avoca Intersection McAlpine and Main MTM | | From 1,000,000 to 2,500,000 | 2/11/2027 |
| 111778 | 111778 | 4-0 | Wyoming | 29 | 792 | Safety Improvement | SR 29 and Keelersburg Road | Asphalt | From 2,500,000 to 5,000,000 | 2/11/2027 |
| 47034 | 47034 | 4-0 | Susquehanna | 171 | 502 | Replace/Rehab | Main St., Jail Hill | | From 5,000,000 to 7,500,000 | 2/11/2027 |
| 121526 M | 121526 | 4-0 | Lackawanna | 1014 | TAS | Transportation Enhancement | Jessup Borough Hill ST SR 1014 Sidewalks | | From 1,000,000 to 2,500,000 | 2/11/2027 |
| 67227 | 67227 | 4-0 | Lackawanna | 107 | D50 | Bridge Rehabilitation | SR 107 over Branch Tunkhannock Creek | | From 2,500,000 to 5,000,000 | 2/11/2027 |
| 123724 M | 123724 | 4-0 | Lackawanna | 7302 | MTM | Bridge Replacement | Myrtle Street over Roaring Brook | | From 2,500,000 to 5,000,000 | 2/11/2027 |
| 118530 M | 118530 | 4-0 | Luzerne | 424 | INT | Intersection Improvement | SR 424 Corridor Improvements - TIIF | | From 10,000,000 to 12,500,000 | 2/11/2027 |
| 109264 P | 109264 | 5-0 | Schuylkill | 895 | M89 | Resurface | SR 895 Resurface- A-409 - Contract | | From 2,500,000 to 5,000,000 | 2/11/2027 |
| 109237 | 109237 | 5-0 | Lehigh | 2025 | 01B | Replace/Rehab | Powder Valley Rd over Indian Creek | | From 1,000,000 to 2,500,000 | 2/11/2027 |
| 118360 M | 118360 | 6-0 | Delaware | 252 | PRS | Pedestrian Facilities | Providence Road Sidewalk Improvements | | From 1,000,000 to 2,500,000 | 2/11/2027 |
| 118355 M | 118355 | 6-0 | Chester | 796 | JSC | Pedestrian Facilities | Jennersville Sidewalk | | From 500,000 to 1,000,000 | 2/11/2027 |
| 117646 | 117646 | 8-0 | Cumberland | 2031 | 016 | Bridge Rehabilitation | Lisburn Rd over Cedar Run | | From 500,000 to 1,000,000 | 2/11/2027 |
| 100456 | 100456 | 8-0 | Perry | 4007 | 018 | Bridge Rehabilitation | Stone Arch Rd over Trib | | From 1,000,000 to 2,500,000 | 2/11/2027 |
| 117238 | 117238 | 8-0 | Lancaster | 1053 | 004 | Miscellaneous | Peartown Rd Stream Relocation | | From 500,000 to 1,000,000 | 2/11/2027 |
| 117236 | 117236 | 8-0 | Lancaster | 2024 | 008 | Miscellaneous | Weaver Rd Stream Relocation | | From 1,000,000 to 2,500,000 | 2/11/2027 |
| 91675 | 117012 | 9-0 | Cambria | 271 | 26B | Bridge Rehabilitation | PA271 Susquehanna Rvr Br | | From 500,000 to 1,000,000 | 2/11/2027 |
| 117003 | 117003 | 9-0 | Somerset | 3006 | 01B | Bridge Replacement | SR 3006 Over South Glade Creek | | From 1,000,000 to 2,500,000 | 2/11/2027 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|--------------|------|-----|--------------------------------|--|---------------------------|-----------------------------|------------------------|
| 91675 | 91675 | 9-0 | Cambria | 271 | 23B | Bridge Improvement | PA271 Susquehanna Rvr Br | | From 1,000,000 to 2,500,000 | 2/11/2027 |
| 91675 | 94469 | 9-0 | Cambria | 271 | 25B | Bridge Improvement | PA271 Susquehanna Rvr Br | | From 500,000 to 1,000,000 | 2/11/2027 |
| 91675 | 94468 | 9-0 | Cambria | 271 | 24B | Bridge Improvement | PA271 Susquehanna Rvr Br | | From 500,000 to 1,000,000 | 2/11/2027 |
| 108649 | 108649 | 11-0 | Lawrence | 3007 | L02 | Resurface | GRP 114-27-7135-1 | | From 2,500,000 to 5,000,000 | 2/11/2027 |
| 121411 | 121411 | 11-0 | Beaver | 4037 | B02 | Slides Correction | Barclay Hill Slide Repair | | From 1,000,000 to 2,500,000 | 2/11/2027 |
| 98339 | 98339 | 12-0 | Westmoreland | 3013 | 03M | Resurface | SR 3013: PA 201 to Donora/Monessen Br | | From 5,000,000 to 7,500,000 | 2/11/2027 |
| 92070 | 92070 | 5-0 | Berks | 422 | 21B | Bridge Replacement | Penn Avenue over Cacoosing Creek | | From 2,500,000 to 5,000,000 | 2/25/2027 |
| 85808 | 85808 | 5-0 | Monroe | 2036 | 01B | Bridge Replacement | Shiffer Rd (SR 2036) over PA 33 | | From 5,000,000 to 7,500,000 | 2/25/2027 |
| 122594 | 122594 | 5-0 | Berks | 419 | M89 | Resurface | SR 3002 and High Street Resurface | | From 200,000 to 500,000 | 2/25/2027 |
| 122594 | 119764 | 5-0 | Berks | 3002 | M89 | Resurface | SR 3002 and High Street Resurface | | From 200,000 to 500,000 | 2/25/2027 |
| 110013 | 110078 | 5-0 | Berks | 4040 | 01B | Bridge Replacement | SR 4040 (Old Route 22) Bridge Bundle | | From 2,500,000 to 5,000,000 | 2/25/2027 |
| 10751 | 10751 | 5-0 | Berks | 2045 | 01B | Bridge Replacement | Funk Road over Trib to Ironstone Creek | Asphalt | From 1,000,000 to 2,500,000 | 2/25/2027 |
| 110078 | 110078 | 5-0 | Berks | 4040 | 01B | Bridge Replacement | SR 4040 ovr Northkill Creek | | From 2,500,000 to 5,000,000 | 2/25/2027 |
| 110013 | 110013 | 5-0 | Berks | 4040 | BRB | Bridge Replacement | SR 4040 (Old Route 22) Bridge Bundle | | From 5,000,000 to 7,500,000 | 2/25/2027 |
| 110765 | 110765 | 6-0 | Chester | 1017 | CB9 | Bridge Replacement | Pickerng Dam Road over Br Pickering Creek | Asphalt | From 1,000,000 to 2,500,000 | 2/25/2027 |
| 104991 P | 104991 | 6-0 | Philadelphia | 3015 | SP2 | Corridor Safety Improvement | Cobbs Creek Parkway Safety Phase 2 | | From 5,000,000 to 7,500,000 | 2/25/2027 |
| 113416 | 113416 | 6-0 | Delaware | 1 | MPH | Bridge Preservation Activities | Concrete Arch Bridge Repair | | From 2,500,000 to 5,000,000 | 2/25/2027 |
| 114172 M | 114172 | 6-0 | Montgomery | 2024 | VDT | Bicycle Facilities/Services | Dreshertown Rd CC Trl Ext | | From 2,500,000 to 5,000,000 | 2/25/2027 |
| 118074 P | 118074 | 6-0 | Philadelphia | 6001 | BAT | Traffic System Management | US 1 BAT Lanes: Hellerman/Busteton - Bucks | | From 2,500,000 to 5,000,000 | 2/25/2027 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|------------|------|-----|--------------------------------------|---|-----------------------------|-------------------------------|------------------------|
| 119483 M | 119483 | 6-0 | Montgomery | 2009 | SGC | RR Warning Devices | SEPTA CARSI 2 | | From 12,500,000 to 15,000,000 | 2/25/2027 |
| 123865 | 123865 | 8-0 | York | 1012 | 019 | Resurface | Emig Rd Resurfacing | | From 2,500,000 to 5,000,000 | 2/25/2027 |
| 123065 | 123065 | 8-0 | Lancaster | 322 | 070 | Resurface | US 322 Resurfacing 2 | | From 2,500,000 to 5,000,000 | 2/25/2027 |
| 117251 | 117251 | 8-0 | Perry | 1015 | 023 | Bridge Rehabilitation | Juniata over Howe Run | | From 500,000 to 1,000,000 | 2/25/2027 |
| 87490 | 87490 | 8-0 | Perry | 3016 | 011 | Bridge Replacement | Pisgah State Rd ov Trib to Shermans Ck | | From 1,000,000 to 2,500,000 | 2/25/2027 |
| 90907 | 90907 | 8-0 | Perry | 1015 | 022 | Bridge Preservation Activities | Juniata Pkwy ov Trb Juniata River | | From 200,000 to 500,000 | 2/25/2027 |
| 87479 | 87479 | 8-0 | Perry | 1015 | 020 | Bridge Replacement | Juniata Parkway over Tributary to Juniata Rvr | | From 500,000 to 1,000,000 | 2/25/2027 |
| 116940 | 116940 | 9-0 | Somerset | 601 | 015 | Resurface | PA 601 - US 30 to US 219 | Asphalt Overlay | From 2,500,000 to 5,000,000 | 2/25/2027 |
| 118571 | 118571 | 11-0 | Allegheny | 3074 | A11 | Slides Correction | Ewings Mill Rd Slide | Asphalt | From 2,500,000 to 5,000,000 | 2/25/2027 |
| 108640 | 108640 | 11-0 | Allegheny | 51 | A22 | Resurface | GRP 111-27-7135-1 | Asphalt Overlay Concrete | From 5,000,000 to 7,500,000 | 2/25/2027 |
| 101510 | 101510 | 2-0 | McKean | 4011 | A02 | Bridge Improvement | Bridge over Bennett Brook | | From 1,000,000 to 2,500,000 | 3/11/2027 |
| 119319 | 119319 | 2-0 | Elk | 120 | 0 | Safety Improvement | North Central VRU Project | | From 1,000,000 to 2,500,000 | 3/11/2027 |
| 115027 | 115027 | 3-0 | Lycoming | 54 | 110 | Surface Treatment Micro-surfacing | Arch St to W. Houston Ave | | From 200,000 to 500,000 | 3/11/2027 |
| 114017 | 114017 | 3-0 | Bradford | 6 | 160 | Resurface | Burlington to East of SR 3011 | Asphalt Overlay | From 2,500,000 to 5,000,000 | 3/11/2027 |
| 121592 | 108340 | 4-0 | Luzerne | 415 | M26 | Resurface | SR 415 Resurfacing | | From 1,000,000 to 2,500,000 | 3/11/2027 |
| 116757 M | 116757 | 4-0 | Lackawanna | 1039 | MTM | Safety Improvement | Meredith Street Safety Crossing | | From 200,000 to 500,000 | 3/11/2027 |
| 122255 M | 122255 | 4-0 | Luzerne | 115 | MTM | Safety Improvement | SR 115 Safety Improvements MTM | | From 100,000 to 200,000 | 3/11/2027 |
| 110075 | 110075 | 5-0 | Berks | 422 | 23S | Existing Signal Improvement | SR 422 Ben Franklin Congested Corridor | | From 5,000,000 to 7,500,000 | 3/11/2027 |
| 102272 | 102272 | 6-0 | Bucks | 532 | PH1 | Bridge Replacement | Buck Rd over Mill Creek | | From 10,000,000 to 12,500,000 | 3/11/2027 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|----------|--------|----------|-------------|------|-----|--------------------------------|--|---------------------------|-------------------------------|------------------------|
| 118502 M | 118502 | 8-0 | Dauphin | 3018 | 005 | Pedestrian Facilities | Herr St Ped Improv | | From 500,000 to 1,000,000 | 3/11/2027 |
| 96587 | 96587 | 9-0 | Huntingdon | 3011 | 002 | Resurface | SR 26 - Turkey Farm Rd | Asphalt Overlay | From 1,000,000 to 2,500,000 | 3/11/2027 |
| 117138 | 117138 | 10-0 | Indiana | 22 | 408 | Restoration | US 22 Concrete Preservation - Clyde Section | | From 7,500,000 to 10,000,000 | 3/11/2027 |
| 63306 | 63306 | 11-0 | Allegheny | 366 | A07 | Bridge Preservation Activities | Tarentum Bridge Ramps A, B, C & D ov Allegheny Riv | | From 15,000,000 to 20,000,000 | 3/11/2027 |
| 108648 | 108648 | 11-0 | Beaver | 68 | B46 | Resurface | GRP 112-27-7135-1 | | From 2,500,000 to 5,000,000 | 3/11/2027 |
| 100624 | 100624 | 11-0 | Allegheny | 366 | A08 | Bridge Rehabilitation | Tarentum Bridge Over Allegheny River | | From 80,000,000 to 90,000,000 | 3/11/2027 |
| 78231 | 78231 | 11-0 | Allegheny | 2070 | A03 | Bridge Replacement | Indiana Drive Culvert | | From 1,000,000 to 2,500,000 | 3/11/2027 |
| 81298 | 81298 | 6-0 | Chester | 3033 | DEM | Intersection Improvement | Balt. Pike & Nwrk Rd Intersec. Advance Demolition | | From 200,000 to 500,000 | 3/17/2027 |
| 108714 | 115394 | 4-0 | Susquehanna | 547 | M27 | Resurface | Susquehanna/Lackawanna Count Resurfacing 2026 | | From 200,000 to 500,000 | 3/18/2027 |
| 76063 | 76063 | 12-0 | Washington | 519 | P10 | Bridge Improvement | PA 519 over Br Chartiers Run | | From 1,000,000 to 2,500,000 | 3/18/2027 |
| 76006 | 76006 | 12-0 | Fayette | 819 | 03M | Bridge Replacement | PA 819 over Trib Yough River | | From 1,000,000 to 2,500,000 | 3/18/2027 |
| 100596 | 100596 | 4-0 | Susquehanna | 1049 | D50 | Bridge Replacement | SR 1049 over Branch of Snake Creek | | From 1,000,000 to 2,500,000 | 3/25/2027 |
| 115819 | 115819 | 4-0 | Luzerne | 1009 | PRS | Bridge Preservation Activities | SR 1009 Market Street over Susquehanna River | | From 45,000,000 to 50,000,000 | 3/25/2027 |
| 92444 | 92444 | 4-0 | Luzerne | 118 | 392 | Safety Improvement | Cooks Store Intersection | | From 2,500,000 to 5,000,000 | 3/25/2027 |
| 89698 | 89698 | 4-0 | Susquehanna | 1018 | 551 | Bridge Replacement | SR 1018 over Snake Creek | | From 1,000,000 to 2,500,000 | 3/25/2027 |
| 79467 | 79467 | 5-0 | Berks | 12 | 03S | Safety Improvement | SR 12 Elizabeth Avenue | Composite | From 12,500,000 to 15,000,000 | 3/25/2027 |
| 101867 | 101867 | 5-0 | Lehigh | 1006 | M89 | Resurface | Walbert Ave Resurface | | From 1,000,000 to 2,500,000 | 3/25/2027 |
| 96416 | 96416 | 5-0 | Carbon | 2002 | 03B | Bridge Replacement | Hunters Creek Bridge | | From 1,000,000 to 2,500,000 | 3/25/2027 |
| 123372 | 123450 | 5-0 | Schuylkill | 22 | AWT | Safety Improvement | All Weather Pavement Mark | | From 200,000 to 500,000 | 3/25/2027 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|---------|--------|----------|-------------|------|-----|--------------------------------|---|---------------------------|-----------------------------|------------------------|
| 116811 | 116811 | 5-0 | Schuylkill | 209 | BCB | Bridge Replacement | Box Culvert Bundle - Round 1 | | From 5,000,000 to 7,500,000 | 3/25/2027 |
| 123372 | 123447 | 5-0 | Schuylkill | 222 | AWM | Reflective Pavement Markers | All Weather Pavement Mark | | From 1,000,000 to 2,500,000 | 3/25/2027 |
| 123372 | 123372 | 5-0 | Schuylkill | 81 | AWM | Resurface | All Weather Pavement Mark | | From 200,000 to 500,000 | 3/25/2027 |
| 117156 | 117143 | 8-0 | Franklin | 3014 | 013 | Bridge Improvement | Swamp Fox Rd over I-81 | | From 5,000,000 to 7,500,000 | 3/25/2027 |
| 117156 | 117156 | 8-0 | Franklin | 914 | 003 | Bridge Preservation Activities | Swamp Fox Rd over I-81 | | From 500,000 to 1,000,000 | 3/25/2027 |
| 117363 | 117363 | 10-0 | Jefferson | 322 | 556 | Bridge Replacement | Reynoldsville Bridge #1 Tickle Belly | | From 5,000,000 to 7,500,000 | 3/25/2027 |
| 110141 | 110141 | 10-0 | Jefferson | 410 | 501 | Resurface | PA 410 Resurfacing | Asphalt Overlay | From 1,000,000 to 2,500,000 | 3/25/2027 |
| 63558 | 63558 | 11-0 | Allegheny | 3004 | A16 | Bridge Replacement | McLaughlin Run Rd #2 | | From 1,000,000 to 2,500,000 | 3/25/2027 |
| 30134 | 30134 | 12-0 | Greene | 3001 | 01A | Bridge Rehabilitation | SR 3001 over Wheeling Ck | | From 2,500,000 to 5,000,000 | 3/25/2027 |
| 102087 | 102087 | 2-0 | McKean | 4004 | 0 | Resurface | Group 2-14-ST53 PBR | | From 1,000,000 to 2,500,000 | 3/30/2027 |
| 108328 | 101333 | 2-0 | McKean | 346 | 0 | Resurface | Group 2-19-ST5 | | From 1,000,000 to 2,500,000 | 3/30/2027 |
| 108270 | 100580 | 2-0 | Centre | 550 | 0 | Resurface | Group 2-18-ST1 | | From 2,500,000 to 5,000,000 | 3/30/2027 |
| 70793 | 70793 | 11-0 | Beaver | 4053 | B01 | Bridge Rehabilitation | Georgetown Br over PA 51 | | From 2,500,000 to 5,000,000 | 3/31/2027 |
| 4333 | 4333 | 2-0 | McKean | 7209 | HTB | Bridge Improvement | T-385 over Potato Creek | | From 2,500,000 to 5,000,000 | 4/1/2027 |
| 110398 | 110398 | 5-0 | Lehigh | 378 | 04M | Lighting | SR 378 Lighting | | From 1,000,000 to 2,500,000 | 4/1/2027 |
| 114345 | 114345 | 5-0 | Lehigh | 2018 | BRM | Bridge Preservation Activities | LVTS Bridge Preservation & Repair 8 | | From 5,000,000 to 7,500,000 | 4/1/2027 |
| 96423 | 96423 | 5-0 | Northampton | 33 | 08M | Resurface | Pave PA 33_I-78 to US 22 | | From 5,000,000 to 7,500,000 | 4/1/2027 |
| 123448 | 123448 | 5-0 | Berks | 1010 | HFT | Surface Treatment | High Friction Surface Treatments (Berks 2027) | | From 1,000,000 to 2,500,000 | 4/1/2027 |
| 28974 M | 28974 | 11-0 | Beaver | 7201 | LOC | Bridge Replacement | Loughheads Bridge (CB #9) | | From 1,000,000 to 2,500,000 | 4/1/2027 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

June 01, 2026

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|---------|--------|----------|--------------|------|-----|--------------------------------|---|---------------------------|-------------------------------|------------------------|
| 114195 | 114195 | 11-0 | Allegheny | 3034 | A15 | Slides Correction | SR 3034, Chartiers St Slide Remediation | Asphalt | From 10,000,000 to 12,500,000 | 4/6/2027 |
| 99158 | 99158 | 3-0 | Bradford | 220 | 267 | Signing | SR220 Major Guide Signs | | From 100,000 to 200,000 | 4/8/2027 |
| 121319 | 121319 | 3-0 | Lycoming | 220 | 263 | Signing | Type A Signs 2 | | From 200,000 to 500,000 | 4/8/2027 |
| 121318 | 121318 | 3-0 | Lycoming | 180 | 154 | Signing | WATS Major Guide Signs 1 | | From 200,000 to 500,000 | 4/8/2027 |
| 111777 | 111777 | 4-0 | Wayne | 6 | 690 | Safety Improvement | SR 6 and Long Ridge Road | Asphalt | From 1,000,000 to 2,500,000 | 4/8/2027 |
| 10232 | 10232 | 4-0 | Wyoming | 307 | 750 | Replace/Rehab | SR 307 over Branch Osterhout Creek | | From 1,000,000 to 2,500,000 | 4/8/2027 |
| 101668 | 101668 | 5-0 | Monroe | 402 | M89 | Resurface | SR 402 Resurface | | From 2,500,000 to 5,000,000 | 4/8/2027 |
| 117330 | 117330 | 5-0 | Schuylkill | 3002 | 01B | Bridge Replacement | Paradise Rd over Upper Little Swatara Crk | | From 1,000,000 to 2,500,000 | 4/8/2027 |
| 79190 | 79190 | 5-0 | Monroe | 3026 | 02B | Bridge Replacement | Smith Hill Rd over Appenzell Ck | | From 1,000,000 to 2,500,000 | 4/8/2027 |
| 17804 | 17804 | 6-0 | Philadelphia | 76 | BEL | Interchange Improvement | I-76 (EB): Wharton Street to Passyunk Ave | | From 15,000,000 to 20,000,000 | 4/8/2027 |
| 117414 | 101061 | 8-0 | Lancaster | 2029 | 015 | Bridge Deck Replacement | May Post Office Rd ov Trib to Calamus Run | | From 500,000 to 1,000,000 | 4/8/2027 |
| 117414 | 117414 | 8-0 | Lancaster | 2015 | 013 | Bridge Replacement | May Post Office Rd ov Trib to Calamus Run | | From 500,000 to 1,000,000 | 4/8/2027 |
| 117119 | 117119 | 9-0 | Cambria | 56 | 040 | Resurface | PA 56 - PA 403 to 2nd Avenue | Asphalt Overlay | From 1,000,000 to 2,500,000 | 4/8/2027 |
| 116960 | 114117 | 9-0 | Bedford | 30 | 40B | Bridge Improvement | US 30 - SR 4010 to SR 8014 | | From 500,000 to 1,000,000 | 4/8/2027 |
| 96573 | 96573 | 9-0 | Huntingdon | 453 | 004 | Resurface | Blair Co Line to Blair Co | Asphalt Overlay | From 2,500,000 to 5,000,000 | 4/8/2027 |
| 116960 | 116960 | 9-0 | Bedford | 30 | 046 | Resurface | US 30 - SR 4010 to SR 8014 | Asphalt Overlay | From 7,500,000 to 10,000,000 | 4/8/2027 |
| 93394 M | 93394 | 11-0 | Allegheny | 7301 | LOC | Bridge Preservation Activities | AL Local BPRS Group 4 | | From 7,500,000 to 10,000,000 | 4/8/2027 |
| 28044 M | 28044 | 11-0 | Allegheny | 7304 | BR | Bridge Replacement | Versailles Avenue Viaduct | | From 12,500,000 to 15,000,000 | 4/8/2027 |
| 108642 | 108642 | 11-0 | Allegheny | 19 | A89 | Resurface | GRP 111-27-7135-2 | | From 7,500,000 to 10,000,000 | 4/8/2027 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|------------|--------|----------|-------------|------|-----|--------------------------------|--|---------------------------|---------------------------------|------------------------|
| 96546 | 96546 | 9-0 | Fulton | 30 | 013 | Resurface | US 30 - Bedford County to Bark Road | Asphalt Overlay | From 2,500,000 to 5,000,000 | 4/11/2027 |
| 109549 A C | 109549 | 11-0 | Allegheny | 1005 | A06 | Bridge Deck Replacement | Highland Park Bridge Preservation | | From 60,000,000 to 70,000,000 | 4/14/2027 |
| 109548 | 109548 | 11-0 | Allegheny | 3028 | A05 | Bridge Replacement | Presto Sygan Road Bridge | | From 2,500,000 to 5,000,000 | 4/15/2027 |
| 117473 M | 117473 | 11-0 | Allegheny | 7102 | BR | Bridge Rehabilitation | Steen Road Bridge | | From 5,000,000 to 7,500,000 | 4/15/2027 |
| 101198 | 101198 | 11-0 | Beaver | 4021 | B05 | Bridge Replacement | Shenango Road Bridge | | From 1,000,000 to 2,500,000 | 4/15/2027 |
| 113631 A | 113631 | 11-0 | Allegheny | 4068 | A21 | Bridge Improvement | Bakerstown Road Bridge | | From 2,500,000 to 5,000,000 | 4/15/2027 |
| 89077 | 89077 | 11-0 | Allegheny | 2058 | A12 | Bridge Replacement | Verona Road Bridge | | From 2,500,000 to 5,000,000 | 4/15/2027 |
| 116888 | 116888 | 2-0 | Cameron | 120 | P51 | Bridge Improvement | 2026 North Central Bridge Preservation | | From 2,500,000 to 5,000,000 | 4/29/2027 |
| 116891 | 116891 | 2-0 | Centre | 3042 | P55 | Bridge Improvement | 2027 Centre Bridge Preservation | | From 2,500,000 to 5,000,000 | 4/29/2027 |
| 116890 | 116890 | 2-0 | Potter | 44 | P52 | Bridge Improvement | 2027 North Central Bridge Preservation | | From 1,000,000 to 2,500,000 | 4/29/2027 |
| 106236 | 106236 | 3-0 | Tioga | 4021 | 007 | Bridge Replacement | SR 4021 over Cowanesque River | | From 1,000,000 to 2,500,000 | 4/29/2027 |
| 9643 | 9643 | 4-0 | Susquehanna | 2036 | 570 | Replace/Rehab | SR 2036 over Rock Hill Creek | | From 1,000,000 to 2,500,000 | 4/29/2027 |
| 103454 M | 103454 | 4-0 | Luzerne | 7304 | BRG | Bridge Replacement | N Washington St. over Luzerne/Susquehanna Railroad | | From 2,500,000 to 5,000,000 | 4/29/2027 |
| 116059 | 116059 | 4-0 | Pike | 7210 | 457 | Bridge Replacement | Shohola Falls Road over Balliard Creek | | From 1,000,000 to 2,500,000 | 4/29/2027 |
| 119936 | 119936 | 5-0 | Lehigh | 2029 | 04B | Bridge Replacement | Limeport Pike over Hosensack Creek | | From 1,000,000 to 2,500,000 | 4/29/2027 |
| 86939 | 86939 | 6-0 | Bucks | 611 | PM2 | Pavement Preservation | US 202: Doylestown Bypass | | From 125,000,000 to 150,000,000 | 4/29/2027 |
| 61326 | 61326 | 8-0 | York | 30 | 040 | Shoulder Improvement | US 30/Big Mount Rd Safety Improvements | Asphalt | From 2,500,000 to 5,000,000 | 4/29/2027 |
| 115177 | 115177 | 10-0 | Clarion | 68 | 307 | Resurface | SR 68 Reidsburg and Sligo Resurfacing | Asphalt | From 2,500,000 to 5,000,000 | 4/29/2027 |
| 109570 | 109570 | 11-0 | Allegheny | 4165 | A01 | Bridge Preservation Activities | Glenfield Viaduct Bridge | | From 5,000,000 to 7,500,000 | 4/29/2027 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.

Planned 12-Month Letting Schedule

From 6/1/2026 to 6/1/2027

June 01, 2026

Excludes projects currently advertised in ECMS. Partial D/B projects are signified with a "P", Full D/B projects are signified with a "F", A+Bx projects are signified with an "A", Alternate Pavement (C-Factor) projects are signified with a "C", Municipal projects are signified with a "M" following the ECMS #.

| ECMS # | MPMS # | District | County | SR | Sec | Improvement Type | Project Description | Anticipated Pavement Type | Cost Range | Anticipated Let Date** |
|-----------|--------|----------|-------------|------|-----|-----------------------------|--|---------------------------|-------------------------------|------------------------|
| 121535 M | 121535 | 4-0 | Wayne | 6 | TAS | Transportation Enhancement | Honesdale Main Street Streetscape | | From 1,000,000 to 2,500,000 | 5/1/2027 |
| 68996 | 68996 | 4-0 | Luzerne | 1061 | 370 | Replace/Rehab | SR 1061 over Branch of Harveys Creek | | From 1,000,000 to 2,500,000 | 5/13/2027 |
| 93631 | 93631 | 5-0 | Northampton | 2006 | 02B | Bridge Replacement | Easton Rd over Saucon Crk E. Branch | | From 1,000,000 to 2,500,000 | 5/13/2027 |
| 117603 | 117603 | 5-0 | Berks | 3023 | 05S | Corridor Safety Improvement | State Hill Road - SR 222 SB to Norfolk Southern RR | Asphalt | From 10,000,000 to 12,500,000 | 5/13/2027 |
| 81294 P M | 81294 | 6-0 | Bucks | 1001 | SET | Bicycle Facilities/Services | South Easton Road Trail | | From 1,000,000 to 2,500,000 | 5/13/2027 |
| 97028 | 97028 | 11-0 | Allegheny | 376 | A59 | Interchange Improvement | tl-376/Banksville Interchange | Asphalt | From 80,000,000 to 90,000,000 | 5/13/2027 |
| 20579 | 20579 | 8-0 | Perry | 34 | 067 | Bridge Improvement | PA 34 over Little Buffalo | | From 2,500,000 to 5,000,000 | 5/20/2027 |
| 1445 | 1445 | 1-0 | Mercer | 358 | DPR | Drainage Improvement | SR 358 Deep Pipe Replacement | | From 200,000 to 500,000 | 5/27/2027 |
| 85817 | 85817 | 5-0 | Schuylkill | 924 | 06B | Bridge Replacement | Main Blvd over Trib of Catawissa Crk (3) | | From 2,500,000 to 5,000,000 | 5/27/2027 |
| 85817 | 85821 | 5-0 | Schuylkill | 924 | 08B | Bridge Replacement | Main Blvd over Trib of Catawissa Crk (3) | | Less than 100,000 | 5/27/2027 |
| 85817 | 85820 | 5-0 | Schuylkill | 924 | 07B | Bridge Replacement | Main Blvd over Trib of Catawissa Crk (3) | | Less than 100,000 | 5/27/2027 |
| 120281 M | 120281 | 6-0 | Montgomery | 29 | MT2 | Add Lane | S. Collegeville Road (PA 29) @ Perkiomen Blvd R9 | | From 1,000,000 to 2,500,000 | 5/27/2027 |
| 120760 | 120760 | 2-0 | Clinton | 150 | 329 | Drainage Improvement | Hogan Blvd Drainage | Asphalt | From 1,000,000 to 2,500,000 | 5/30/2027 |

** Actual let date may differ as a result of unforeseen issues. This document will be revised monthly.